2nd & Final

005-20-000098

Name of Work: Improvements to Roads and Drains at Bhagath Enclave, Kalidasa layout, Chamundeshwari nagara, Babanagar, Srirampura, MCECHS Layout, Palanahalli and Surrounding areas in Ward No.05

B.B. Umesha

EMB

"SECOND AND FINAL BILL"

Scanned by CamScanner

Name of Work: Improvements to Roads and Drains at Bhagath Enclave, Kalidasa layout, Chamundeshwari nagara, Babanagar, Srirampura, MCECHS Layout, Palanahalli and Surrounding areas in Ward No.05

PRE-MEASUREMENT SHEETS

"SECOND AND FINAL BILL"

Scanned by CamScanner

BRUHAT BANGALORE MAHANAGARA PALIKE

Name of Work: Improvements to Roads and Drains at Bhagath Enclave, Kalidasa layout, Chamundeshwari nagara, Babanagar, Srirampura, MCECHS Layout, Palanahalli and Surrounding areas in Ward No.05

Measurement Sheet

Second and Final Bill

Item No: 1

Item Name: Removing and Refixing stone slabs of drains and pointing in C.M(1:3) with all lead and lift and as per the directioon of Engineer in -charge

Premeasurement recorded on:

SLNO	CHAINAGE Land Mark		NO	L (m)	B (m)	B1 (m)	Avg B (m)	D (m)	QTY	REMARKS
	Durgambha layout 2nd main road(RHS)									
	99.00	116.90	1	17.90	1.65				29.54	
	Durgambha layout 2nd main road(LHS)									
	90.70	108.40	1	17.70	1.65				29.21	
	Durgambha layout 1st main 1st road(RHS)									
	0.00	30.00	1	30.00	1.65				49.50	
	Durgambha layout 1st main 1st road(LHS)									
	13.00	25.40	1	12.40	1.65				20.46	
	Durgambha layout 1st main road(RHS)									
	175.50	184.80	1	9.30	1.65				15.35	
	193.80	210.80	1	17.00	1.65				28.05	
	Durgambha layout 1st main road(LHS)									
	0.00	21.40	1	21.40	1.65				35.31	
								Total Qty Work Done	**207.41**	**Sqm**
								Qty Payable in this bill	**207.41**	**Sqm**
								Qty Paid in 1st Bill	**1932.81**	**Sqm**
								Total Qty	**2140.22**	**Sqm**
								Qty Payable in 2nd Bill	**207.41**	**Sqm**

Contractor Representative

NEWZEN CONSULTANT Bangalore

Consultant Representative

Asst. Engineer 12/1/24

Asst.Executive Engineer 12/1/24

01

Scanned by CamScanner

BRUHAT BANGALORE MAHANAGARA PALIKE

Name of Work: Improvements to Roads and Drains at Bhagath Enclave, Kalidasa layout, Chamundeshwari nagara, Babanagar, Srirampura, MCECHS Layout, Palanahalli and Surrounding areas in Ward No.05

Measurement Sheet

Second and Final Part Bill

Item No: 2

Item Name: KSRRB300 - Excavation for road, drains and similar works ,KSRRB300-1 : Earthwork excavation by manual means in ordinary soil involving as average horizontal throw upto 2 mters and an average lifts upto 0.5m, excavated surface leveled and sides neatly dressed, the disposed earth to be leveled neatly after breaking of clods complete as per specifications with all lead and lift and as per the direction of Engineer in-charge.

Premeasurement recorded on:

SLNO	CHAINAGE		NO	L	B	B1	Avg B	D	QTY	REMARKS
	Land Mark			(m)	(m)	(m)	(m)	(m)		
	Durgambha layout 3rd main road(RHS)									
	0.00	30.00	1	30.00	1.10	1.10	1.10	1.00	33.00	
	30.00	39.20	1	9.20	1.10	1.10	1.10	1.00	10.12	
	39.20	45.50	1	6.30	1.10	1.10	1.10	1.00	6.93	
	45.50	72.10	1	26.60	1.10	1.10	1.10	1.00	29.26	
	Durgambha layout 3rd main road(LHS)									
	0.00	29.00	1	29.00	1.10	1.10	1.10	1.00	31.90	
	29.00	37.20	1	8.20						CULVERT
	37.20	63.20	1	26.00	0.50	0.50	0.50	0.50	6.50	
										CFC 22/11/2024
	Durgambha layout 2nd main road(RHS)									
	0.00	26.00	1	26.00	0.50	0.50	0.50	0.45	5.85	22/11/2024
	26.00	53.00	1	27.00	0.50	0.50	0.50	0.45	6.08	
	53.00	62.40	1	9.40	0.50	0.50	0.50	0.45	2.12	
	62.40	92.40	1	30.00	0.50	0.50	0.50	0.50	7.50	
	92.40	99.00	1	6.60	0.50	0.50	0.50	0.45	1.49	
	99.00	116.90	1	17.90	0.50	0.50	0.50	0.40	3.58	
	116.90	125.90	1	9.00	0.50	0.50	0.50	0.50	2.25	
	125.90	133.30	1	7.40	0.50	0.50	0.50	0.45	1.67	
	Durgambha layout 2nd main road(LHS)									
	0.00	30.00	1	30.00	0.50	0.50	0.50	0.45	6.75	
	30.00	36.00	1	6.00	0.50	0.50	0.50	0.40	1.20	
	36.00	45.00	1	9.00	0.50	0.50	0.50	0.45	2.03	
	45.00	75.00	1	30.00	0.50	0.50	0.50	0.45	6.75	
	75.00	82.10	1	7.10	0.50	0.50	0.50	0.45	1.60	
	82.10	90.70	1	8.60	0.50	0.50	0.50	0.50	2.15	
	90.70	108.40	1	17.70	0.50	0.50	0.50	0.45	3.98	
	108.40	117.70	1	9.30	0.50	0.50	0.50	0.45	2.09	174.78

02

Scanned by CamScanner

SLNO	CHAINAGE		NO	L	B	B1	Avg B	D	QTY	REMARKS
	Land Mark			(m)	(m)	(m)	(m)	(m)		
	Durgambha layout 1st main 1st road(RHS)									
	0.00	30.00	1	30.00	0.50	0.50	0.50	0.50	7.50	
	30.00	33.90	1	3.90	0.50	0.50	0.50	0.45	0.88	
	Durgambha layout 1st main 1st road(LHS)									
	0.00	13.00	1	13.00	0.50	0.50	0.50	0.45	2.93	
	13.00	25.40	1	12.40	0.50	0.50	0.50	0.45	2.79	
	Durgambha layout 1st main road(RHS)									
	0.00	30.00	1	30.00	0.50	0.50	0.50	0.45	6.75	
	30.00	56.60	1	26.60	0.50	0.50	0.50	0.45	5.99	
	56.60	66.00	1	9.40	0.50	0.50	0.50	0.45	2.12	
	66.00	93.00	1	27.00	0.50	0.50	0.50	0.50	6.75	
	93.00	123.00	1	30.00	0.50	0.50	0.50	0.45	6.75	
	123.00	153.00	1	30.00						NO WORK
	153.00	175.50	1	22.50						NO WORK
	175.50	184.80	1	9.30	0.50	0.50	0.50	0.45	2.09	
	184.80	193.80	1	9.00						NO WORK
	193.80	210.80	1	17.00	0.50	0.50	0.50	0.50	4.25	
	Durgambha layout 1st main road(LHS)									
	0.00	21.40	1	21.40	0.50	0.50	0.50	0.45	4.82	
	21.40	46.00	1	24.60	0.50	0.50	0.50	0.40	4.92	
	46.00	54.30	1	8.30	0.50	0.50	0.50	0.45	1.87	
	54.30	72.10	1	17.80	0.50	0.50	0.50	0.40	3.56	
	72.10	90.50	1	18.40	0.50	0.50	0.50	0.45	4.14	
	90.50	109.10	1	18.60						NO WORK
	109.10	137.10	1	28.00						NO WORK
	137.10	167.10	1	30.00	0.50	0.50	0.50	0.45	6.75	
	167.10	174.10	1	7.00						NO WORK
	174.10	204.10	1	30.00	0.50	0.50	0.50	0.45	6.75	
	204.10	217.64	1	13.54	0.50	0.50	0.50	0.45	3.05	
	Kattigenahalli 2nd main link road									
	0.00	30.00	1	30.00	1.10	1.10	1.10	1.00	33.00	
	30.00	60.00	1	30.00	1.10	1.10	1.10	1.00	33.00	
	60.00	90.00	1	30.00	1.10	1.10	1.10	1.00	33.00	
	90.00	92.00	1	2.00	1.10	1.10	1.10	1.00	2.20	
	Palnhalli 25th cross road									
	0.00	14.30	1	14.30	1.10	1.10	1.10	1.00	15.73	
	14.30	20.30	1	6.00						
	20.30	38.30	1	18.00	1.10	1.10	1.10	1.00	19.80	
	Reva College Connecting Drain									
	0.00	20.00	1	20.00	1.50	1.50	1.50	1.50	45.00	
	For ssm culvert									
	Durgambha layout 3rd main road(LHS)									
	29.00	37.20	1	8.20	1.80	1.80	1.80	0.90	13.28	

279.65

Scanned by CamScanner

SLNO	CHAINAGE		NO	L	B	B1	Avg B	D	QTY	REMARKS
	Land Mark			(m)	(m)	(m)	(m)	(m)		
	Chamundeshwari layout 1st cross									
	0.00	11.00	1	7.70	1.80	1.80	1.80	0.90	12.47	
	NEW RCC CULVERT									
	Palnhalli 25th cross road									
	14.30	20.30	1	6.00	1.35	1.35	1.35	1.10	8.91	
	Reva college circle									
	0.00	18.50	1	18.50	1.80	1.80	1.80	2.00	66.60	
								Total Qty Work Done	**542.41**	**Cum**
								Qty Payable in this bill	**542.41**	**Cum**
								Qty Paid in 1st Bill	**3789.31**	**Cum**
								Total Qty	**4331.72**	**Cum**
								Qty Payable in 2nd Bill	**542.41**	**Cum**

Contractor Representative

24/1/24

Asst.Engineer

NEWZEN CONSULTANT Bangalore

Consultant Representative

Asst.Executive Engineer 24/1/2024

ಸಹಾಯಕ ಕಾರ್ಯಪಾಲಕ ಅಭಿಯಂತರರು

ಬ್ಯಾಟರಾಯನಪುರ ಉಪ ವಿಭಾಗ

ಬಿ.ಬಿ.ಎಂ.ಪಿ., ಬೆಂಗಳೂರು-24

04

Scanned by CamScanner

BRUHAT BANGALORE MAHANAGARA PALIKE

Name of Work: Improvements to Roads and Drains at Bhagath Enclave, Kalidasa layout, Chamundeshwari nagara, Babanagar, Srirampura, MCECHS Layout, Palanahalli and Surrounding areas in Ward No.05

Second and Final Bill

Item No: 3

Item Name: Providing granite slabs of selected quality roughly dressed having a size of 7.5 cms thick and fixed in cement mortar (1:6) including fixing curing etc., complete with all lead and lift and as per the direction of Engineer in-charge.

Premeasurement recorded on:

SLNO	CHAINAGE Land Mark		NO	L (m)	B (m)	B1 (m)	Avg B (m)	D (m)	QTY	REMARKS
	Durgambha layout 2nd main road(RHS)									
	53.00	62.40	1	9.40	1.65				15.51	
	Durgambha layout 2nd main road(LHS)									
	30.00	36.00	1	6.00	1.65				9.90	
	Durgambha layout 1st main 1st road(RHS)									
	30.00	33.90	1	3.90	1.65				6.44	
	Durgambha layout 1st main 1st road(LHS)									
	0.00	13.00	1	13.00	1.65				21.45	
	Durgambha layout 1st main road(RHS)									
	30.00	56.60	1	26.60	1.65				43.89	
	Durgambha layout 1st main road(LHS)									
	204.10	217.64	1	13.54	1.65				22.34	
								Total Qty Work Done	**119.53**	**Sqm**
								Qty Payable in this bill	**119.53**	**Sqm**
								Qty Paid in 1st Bill	**2403.89**	**Sqm**
								Total Qty	**2523.41**	**Sqm**
								Qty Payable in 2nd Bill	**119.53**	**Sqm**

Contractor Representative

Asst Engineer 26/1/24

EWZEN CONSULTANT Bangalore

Consultant Representative

Asst.Executive Engineer 26/1/2024

05

Scanned by CamScanner

BRUHAT BANGALORE MAHANAGARA PALIKE

Name of Work: Improvements to Roads and Drains at Bhagath Enclave, Kalidasa layout, Chamundeshwari nagara, Babanagar, Srirampura, MCECHS Layout, Palanahalli and Surrounding areas in Ward No.05

Measurement Sheet

Second and Final Bill

Item No: 4

Item Name: KSRB M2100-10 : Providing and laying plain cement concrete of Mix 1:3:6 with OPC @ 220kgs, with crushed 40mm and down size graded granite metal coarse aggregates @0.89 cum and fine aggregtes @ 0.46cum, in foundation machanically mixed, placed in foundation and compacted by vibration including curing for 14 days including cost of all materials, labours, HOM curing, from works, scffolding and centering complete as per specifications.

Premeasurement recorded on:

SLNO	CHAINAGE		NO	L (m)	B (m)	B1 (m)	Avg B (m)	D (m)	QTY	REMARKS
	Durgambha layout 3rd main road(RHS)									
	0.00	30.00	1	30.00	1.10	1.10	1.10	0.15	4.95	
	30.00	39.20	1	9.20	1.10	1.10	1.10	0.15	1.52	
	39.20	45.50	1	6.30	1.10	1.10	1.10	0.15	1.04	
	45.50	72.10	1	26.60	1.10	1.10	1.10	0.15	4.39	
	Durgambha layout 3rd main road(LHS)									
	0.00	29.00	1	29.00	1.10	1.10	1.10	0.15	4.79	
	Kattigenahalli 2nd main link road									
	0.00	30.00	1	30.00	1.10	1.10	1.10	0.15	4.95	
	30.00	60.00	1	30.00	1.10	1.10	1.10	0.15	4.95	
	60.00	90.00	1	30.00	1.10	1.10	1.10	0.15	4.95	
	90.00	92.00	1	2.00	1.10	1.10	1.10	0.15	0.33	
									0.00	
	Babanagar 1st cross road									
	0.00	30.00	1	30.00	4.50	4.00	4.25	0.15	19.13	
	30.00	60.00	1	30.00	4.00	4.00	4.00	0.15	18.00	
	60.00	90.00	1	30.00	4.00	4.00	4.00	0.15	18.00	
	90.00	120.00	1	30.00	4.00	4.00	4.00	0.15	18.00	
	120.00	150.00	1	30.00	4.00	4.00	4.00	0.15	18.00	
	150.00	164.90	1	14.90	4.00	4.49	4.25	0.15	9.49	
	Palnhalli cross road									
	0.00	14.30	1	14.30	1.10	1.10	1.10	0.15	2.36	
	14.30	20.30	1	6.00						culvert
	20.30	38.30	1	18.00	1.10	1.10	1.10	0.15	2.97	
	Reva College Connecting Drain									
	0.00	20.00	1	20.00	1.50	1.50	1.50	0.15	4.50	
	For ssm culvert									
	Kattigenahalli 2nd main connected 3rd main road									
	0.00	6.90	1	6.90	1.80	1.80	1.80	0.15	1.86	
	Durgambha layout 3rd main road(LHS)									
	29.00	37.20	1	8.20	1.80	1.80	1.80	0.15	2.21	
	Kattigenahalli 3rd main road									
	0.00	11.00	1	11.00	1.80	1.80	1.80	0.15	2.97	
	Chamundeshwari layout 1st cross									
	0.00	7.70	1	7.70	1.80	1.80	1.80	0.15	2.08	
	NEW RCC CULVERT									

Scanned by CamScanner

SLNO	CHAINAGE		NO	L (m)	B (m)	Bl (m)	Avg B (m)	D (m)	QTY	REMARKS
	Palnhalli 25th cross road									
	14.30	20.30	1	6.00	1.35	1.35	1.35	0.15	1.22	
	Reva college circle									
	0.00	18.50	1	18.50	1.80	1.80	1.80	0.15	5.00	
	Bed protection									
	Durgambha layout 2nd to 3rd main road drain									
	0.00	30.00	1	30.00	0.60	0.60	0.60	0.15	2.70	
	30.00	36.00	1	6.00	0.60	0.60	0.60	0.15	0.54	
	36.00	45.00	1	9.00	0.60	0.60	0.60	0.15	0.81	
	45.00	75.00	1	30.00	0.60	0.60	0.60	0.15	2.70	
	Srinagar LHS (cross road)									
	0.00	20.00	1	20.00	0.60	0.60	0.60	0.15	1.80	
	20.00	22.80	1	2.80	0.60	0.60	0.60	0.15	0.25	
	22.80	30.20	1	7.40	0.60	0.60	0.60	0.15	0.67	
	30.20	39.40	1	9.20						cross
	39.40	51.60	1	12.20	0.60	0.60	0.60	0.15	1.10	
	51.60	63.90	1	12.30	0.60	0.60	0.60	0.15	1.11	
	Srinagar RHS (cross road)									
	0.00	30.00	1	30.00	0.60	0.60	0.60	0.15	2.70	
	30.00	45.00	1	15.00	0.60	0.60	0.60	0.15	1.35	
	Attukul Layout Cross road 1 RHS									
	0.00	9.50	1	9.50	0.60	0.60	0.60	0.15	0.86	
	9.50	28.50	1	19.00	0.60	0.60	0.60	0.15	1.71	
	28.50	37.50	1	9.00	0.60	0.60	0.60	0.15	0.81	
	37.50	46.90	1	9.40	0.60	0.60	0.60	0.15	0.85	
	46.90	76.90	1	30.00	0.60	0.60	0.60	0.15	2.70	
	Attukul Layout Cross road 1 LHS									
	0.00	17.00	1	17.00	0.60	0.60	0.60	0.15	1.53	
	17.00	26.00	1	9.00	0.60	0.60	0.60	0.15	0.81	
	26.00	43.50	1	17.50	0.60	0.60	0.60	0.15	1.58	
	43.50	73.50	1	30.00	0.60	0.60	0.60	0.15	2.70	
	Chamudeshwari layout 3rd main									
	0.00	30.00	1	30.00	5.60	5.00	5.30	0.15	23.85	
	30.00	60.00	1	30.00	5.00	4.40	4.70	0.15	21.15	
	60.00	90.00	1	30.00	4.40	4.50	4.45	0.15	20.03	
	90.00	110.00	1	20.00	4.50	4.50	4.50	0.15	13.50	
	110.00	140.00	1	30.00	4.50	4.50	4.50	0.15	20.25	
	140.00	168.50	1	28.50	4.50	5.00	4.75	0.15	20.31	
	168.50	180.90	1	12.40	5.00	5.20	5.10	0.15	9.49	
								Total Qty Work Done	**315.47**	**Cum**
								Qty Payable in this bill	**315.47**	**Cum**
								Qty Paid in 1st Bill	**384.51**	**Cum**
								Total Qty	**699.98**	**Cum**
								Qty Payable in 2nd Bill	**315.47**	**Cum**

Contractor Representative

Asst. Engineer

NIWZEN CONSULTANTS Bangalore

Consultant Representative

Asst.Executive Engineer

07

Scanned by CamScanner

III Mahadevapura Division

Name of Work: Improvements to Roads and Drains at Bhapath Enclave, Kalidasa layout, Chamundeshwari nagara, Babanagar, Srirampura, MCECHS Layout, Palanahalli and Surrounding areas in Ward No.95

Measurement Sheet

Second and Final Bill

Item No: 5

Item Name: Providing and laying plain/reinforced cement concrete for side drains using M20 nominal mix concrete with OPC at 300 kgs. with 20mm and down size granite metal coarse aggregates at 0.69 cum and fine aggregates at 0.43 cum machine mixed, well compacted for walls and bottom including centering, shuttering, cost of materials, HOM of machinery, curing etc., complete excluding cost of steel as per MORTH specification No. 1500, 1700, 2200, including cost of materials, labour, HOM complete as per specifications. Page No.270, Item No.37.59.1

Premeasurement recorded on:

SLNO	CHAINAGE		NO	L	B	BI	Avg B	D	QTY	REMARKS
	Land Mark			(m)	(m)	(m)	(m)	(m)		
	Bottom Raft									
	Durgambha layout 3rd main road(RHS)									
	0.00	30.00	1	30.00	0.90	0.90	0.90	0.15	4.05	
	30.00	39.20	1	9.20	0.90	0.90	0.90	0.15	1.24	
	39.20	45.50	1	6.30	0.90	0.90	0.90	0.15	0.85	
	45.50	72.10	1	26.60	0.90	0.90	0.90	0.15	3.59	
	Durgambha layout 3rd main road(LHS)									
	0.00	29.00	1	29.00	0.90	0.90	0.90	0.15	3.92	
	Kattigenahalli 2nd main link road									
	0.00	30.00	1	30.00	0.90	0.90	0.90	0.15	4.05	
	30.00	60.00	1	30.00	0.90	0.90	0.90	0.15	4.05	
	60.00	90.00	1	30.00	0.90	0.90	0.90	0.15	4.05	
	90.00	92.00	1	2.00	0.90	0.90	0.90	0.15	0.27	
	Palnhalli cross road									
	0.00	14.30	1	14.30	0.90	0.90	0.90	0.15	1.93	
	14.30	20.30	1	6.00						culvert
	20.30	38.30	1	18.00	0.90	0.90	0.90	0.15	2.43	
	Reva College Connecting Drain									
	0.00	20.00	1	20.00	1.20	1.20	1.20	0.15	3.60	
	For raft									
	Reva college circle									
	0.00	18.50	1	18.50	1.80	1.80	1.80	0.30	9.99	
	For Top Slab									
	Reva college circle									
	0.00	18.50	1	18.50	2.20	2.20	2.20	0.40	16.28	
	For Ramp									
	Reva college circle									
	0.00	18.50	2	18.50	1.20	1.20	1.20	0.15	6.66	
	Wall Concrete									

66.96

08

Scanned by CamScanner

SLNO	CHAINAGE		NO	L	B	B1	Avg B	D	QTY	REMARKS
	Land Mark			(m)	(m)	(m)	(m)	(m)		
	Wall Concrete									
	Durgambha layout 3rd main road(RHS)									
	0.00	30.00	2	30.00	0.15	0.15	0.15	0.60	5.40	
	30.00	39.20	2	9.20	0.15	0.15	0.15	0.60	1.66	
	39.20	45.50	2	6.30	0.15	0.15	0.15	0.60	1.13	
	45.50	72.10	2	26.60	0.15	0.15	0.15	0.60	4.79	
	Durgambha layout 3rd main road(LHS)									
	0.00	29.00	2	29.00	0.15	0.15	0.15	0.60	5.22	
	Kattigenahalli 2nd main link road									
	0.00	30.00	2	30.00	0.15	0.15	0.15	0.60	5.40	
	30.00	60.00	2	30.00	0.15	0.15	0.15	0.60	5.40	
	60.00	90.00	2	30.00	0.15	0.15	0.15	0.60	5.40	
	90.00	92.00	2	2.00	0.15	0.15	0.15	0.60	0.36	
	Palnhalli cross road									
	0.00	14.30	2	14.30	0.15	0.15	0.15	0.60	2.57	
	14.30	20.30	1	6.00						Culvert
	20.30	38.30	2	18.00	0.15	0.15	0.15	0.60	3.24	
	Reva College Connecting Drain									
	0.00	20.00	2	20.00	0.15	0.15	0.15	1.20	7.20	
	Reva college circle									
	0.00	18.50	2	18.50	0.30	0.30	0.30	1.20	13.32	
								Total Qty Work Done	128.05	Cum
								Qty Payable in this bill	128.05	Cum
								Qty Paid in 1st Bill	745.03	Cum
								Total Qty	873.08	Cum
								Qty Payable in 2nd Bill	128.05	Cum

Scanned by CamScanner

BRUHAT BANGALORE MAHANAGARA PALIKE

Name of Work: Improvements to Roads and Drains at Bhagath Enclave, Kalidasa layout, Chamundeshwari nagara, Babanagar, Srirampura, MCECHS Layout, Palanahalli and Surrounding areas in Ward No.05

Measurement Sheet

Second and Final Bill

Item No: 6

Item Name: KSRRB M 2200-6 Providing T.M.T steel reinforcement for R.C.C work including straightening, cutting, bending, hooking, placing in position, lapping and or welding wherever required, tying with binding wire and anchoring to the adjoining members wherever necessary complete as per design (laps, hooks and wastage shall not be measured and paid) cost of materials, labour, HOM of machinery complete as per specifications. Specification No. MORTH Specification No 1600 & 2200 TMT Bars Fe 500 Page No 229 Item No 28.8.2 SR 2018-19

Premeasurement recorded on:

SLNO	CHAINAGE / Land Mark		NO	L (m)	B (m)	Bl (m)	Avg B (m)	D (m)	QTY	REMARKS
	Dia of Bar in mm	**Side**	**Spacing of Bar**	**Nos**	**Length of Bar in Mtr**	**Total length of bar in Mtr**	**Type of Bar**	**Standard weight per Mtr in Kgs**	**Weight of Steel in Kgs**	
	For Drains									
	Durgambha layout 3rd main road(RHS)									
1	10	1.00	100mmc/c	721.00	2.10	1514.10	Main Bar	0.617	934.20	
2	8	1.00	150mmc/c	21.00	72.10	1514.10	Distribution bar	0.395	598.07	
	Durgambha layout 3rd main road(LHS)									
1	10	1.00	100mmc/c	290.00	2.10	609.00	Main Bar	0.617	375.75	
2	8	1.00	150mmc/c	21.00	29.00	609.00	Distribution bar	0.395	240.56	
	Kattigenahalli 2nd main link road									
1	10	1.00	100mmc/c	920.00	2.10	1932.00	Main Bar	0.617	1192.04	
2	8	1.00	150mmc/c	21.00	92.00	1932.00	Distribution bar	0.395	763.14	
	Palanahalli cross road									
1	10	1.00	100mmc/c	323.00	2.10	678.30	Main Bar	0.617	418.51	
2	8	1.00	150mmc/c	21.00	32.30	678.30	Distribution bar	0.395	267.93	
	Reva College Connecting Drain									
1	10	1.00	100mmc/c	200.00	3.40	680.00	Main Bar	0.617	419.56	
2	10	1.00	150mmc/c	34.00	20.00	680.00	Distribution bar	0.617	419.56	
	For Culvert Wall									
	Reva college circle									
1	16	2.00	120mmc/c	155.00	3.60	1116.00	Main Bar	1.580	1763.28	
2	12	2.00	140mmc/c	25.71	18.50	951.43	Distribution bar	0.890	846.77	
	For Culvert Top Slab									
	Reva college circle									
1	16	2.00	120mmc/c	155.00	2.10	651.00	Main Bar	1.580	1028.58	
2	12	2.00	140mmc/c	15.00	18.50	555.00	Distribution bar	0.890	493.95	
									9761.90	Kgs
								Total Qty Work Done	9.76	Tonne
								Qty Payable in this bill	9.76	Tonne
								Qty Paid in 1st Bill	43.72	Tonne
								Total Qty	53.48	Tonne
								Qty Payable in 2nd Bill	9.76	Tonne

Contractor Representative

Asst Engineer 10/2/24

NENZEN CONSULTANT Bangalore

Consultant Representative

Asst. Executive Engineer 10/2/2024

Scanned by CamScanner

BRUHAT BANGALORE MAHANAGARA PALIKE

Name of Work: Improvements to Roads and Drains at Bhagath Enclave, Kalidasa layout, Chamundeshwari nagara, Babanagar, Srirampura, MCECHS Layout, Palanahalli and Surrounding areas in Ward No.05

Measurement Sheet

Second and Final Bill

Item No: 7

Item Name: KSRB 5.2-3: Providing and constructing granite / trap / baslt size stone masonary in foundation with cement mortar , stone hammered dressed in course not less than 20 cms high, bond stones at 2m. Apart in each course including cost materials , labours , curing complete as per specifications. KBS-5.1.13 , cement mortar 1:6 KBS-5.1.13 (P.No-25, I.No-5.6).

Premeasurement recorded on:

SLNO	CHAINAGE Land Mark		NO	L (m)	B (m)	B1 (m)	Avg B (m)	D (m)	QTY	REMARKS
	For SSM Culverts									
	For ssm culvert									
	Durgambha layout 3rd main road(LHS)									
	29.00	37.20	2	8.20	0.45	0.45	0.45	0.64	4.72	
	Chamundeshwari layout 1st cross									
	0.00	7.70	2	7.70	0.45	0.45	0.45	0.64	4.44	
								Total Qty Work Done	9.16	Cum
								Qty Payable in this bill	9.16	Cum
								Qty Paid in 1st Bill	34.18	Cum
								Total Qty	43.34	Cum
								Qty Payable in 2nd Bill	9.16	Cum

Contractor Representative

Consultant Representative

NEEZEN CONSULTANT Bangalore

10/5/24

Asst Engineer

Asst.Executive Engineer

Scanned by CamScanner

BRUHAT BANGALORE MAHANAGARA PALIKE

Name of Work: Improvements to Roads and Drains at Bhagath Enclave, Kalidasa layout, Chamundeshwari nagara, Babanagar, Srirampura, MCECHS Layout, Palanahalli and Surrounding areas in Ward No 05

Measurement Sheet

Second and Final Bill

Item No	8
Item Name	KSRB 4-1.6: Providing and laying in position plain cement concrete of Mix 1:2:4 with OPC at 240kgs, with 20mm and down size granite metal coarse aggregates at 0.878 cum and fine aggregates at 0.53cum , mechine mixed, concrete laid in layers not exceeding 15 cms. thick, well compacted in foundation , plinth and cills, including cost of materials, labours, HOM curing complete as per specifications.specifications No. KBS 4.1,4.2.(P.No-13, I.No4.6)

Premeasurement recorded on:

SLNO	CHAINAGE Land Mark		NO	L (m)	B (m)	B1 (m)	Avg B (m)	D (m)	QTY	REMARKS
	Flagging Course Bottom concrete									
	Durgambha layout 3rd main road(LHS)									
	37.20	63.20	2	26.00	0.20	0.20	0.20	0.15	1.56	
	Durgambha layout 2nd main road(RHS)									
	26.00	53.00	2	27.00	0.20	0.20	0.20	0.15	1.62	
	62.40	92.40	2	30.00	0.20	0.20	0.20	0.15	1.80	
	92.40	99.00	2	6.60	0.20	0.20	0.20	0.15	0.40	
	116.90	125.90	2	9.00	0.20	0.20	0.20	0.15	0.54	
	125.90	133.30	2	7.40	0.20	0.20	0.20	0.15	0.44	
	Durgambha layout 2nd main road(LHS)									
	0.00	30.00	2	30.00	0.20	0.20	0.20	0.15	1.80	
	30.00	36.00	2	6.00	0.20	0.20	0.20	0.15	0.36	
	45.00	75.00	2	30.00	0.20	0.20	0.20	0.15	1.80	
	75.00	82.10	2	7.10	0.20	0.20	0.20	0.15	0.43	
	90.70	108.40	2	17.70	0.20	0.20	0.20	0.15	1.06	
	108.40	117.70	2	9.30	0.20	0.20	0.20	0.15	0.56	
	Durgambha layout 1st main 1st road(RHS)									
	0.00	30.00	2	30.00	0.20	0.20	0.20	0.15	1.80	
	30.00	33.90	2	3.90	0.20	0.20	0.20	0.15	0.23	
	Durgambha layout 1st main 1st road(LHS)									
	0.00	13.00	2	13.00	0.20	0.20	0.20	0.15	0.78	
	Durgambha layout 1st main road(RHS)									
	0.00	30.00	2	30.00	0.20	0.20	0.20	0.15	1.80	
	30.00	56.60	2	26.60	0.20	0.20	0.20	0.15	1.60	
	66.00	93.00	2	27.00	0.20	0.20	0.20	0.15	1.62	
	175.50	184.80	2	9.30	0.20	0.20	0.20	0.15	0.56	
	193.80	210.80	2	17.00	0.20	0.20	0.20	0.15	1.02	
	Durgambha layout 1st main road(LHS)									

21.77

cfpc work 15/2/2021

work 15/2/21

cfFC work 16/2/2021

16/2/21

Scanned by CamScanner

SLNO	CHAINAGE Land Mark		NO	L (m)	B (m)	B1 (m)	Avg B (m)	D (m)	QTY	REMARKS
	0.00	21.40	2	21.40	0.20	0.20	0.20	0.15	1.28	
	21.40	46.00	2	24.60	0.20	0.20	0.20	0.15	1.48	
	54.30	72.10	2	17.80	0.20	0.20	0.20	0.15	1.07	
	137.10	167.10	2	30.00	0.20	0.20	0.20	0.15	1.80	
	174.10	204.10	2	30.00	0.20	0.20	0.20	0.15	1.80	
	204.10	217.64	2	13.54	0.20	0.20	0.20	0.15	0.81	
	Flagging Course Coping concrete									
	Durgambha layout 3rd main road(LHS)									
	37.20	63.20	2	26.00	0.15	0.15	0.15	0.10	0.78	
	Durgambha layout 2nd main road(RHS)									
	26.00	53.00	2	27.00	0.15	0.15	0.15	0.10	0.81	
	62.40	92.40	2	30.00	0.15	0.15	0.15	0.10	0.90	
	92.40	99.00	2	6.60	0.15	0.15	0.15	0.10	0.20	
	116.90	125.90	2	9.00	0.15	0.15	0.15	0.10	0.27	
	125.90	133.30	2	7.40	0.15	0.15	0.15	0.10	0.22	
	Durgambha layout 2nd main road(LHS)									
	0.00	30.00	2	30.00	0.15	0.15	0.15	0.10	0.90	
	30.00	36.00	2	6.00	0.15	0.15	0.15	0.10	0.18	
	45.00	75.00	2	30.00	0.15	0.15	0.15	0.10	0.90	
	75.00	82.10	2	7.10	0.15	0.15	0.15	0.10	0.21	
	90.70	108.40	2	17.70	0.15	0.15	0.15	0.10	0.53	
	108.40	117.70	2	9.30	0.15	0.15	0.15	0.10	0.28	
	Durgambha layout 1st main 1st road(RHS)									
	0.00	30.00	2	30.00	0.15	0.15	0.15	0.10	0.90	
	30.00	33.90	2	3.90	0.15	0.15	0.15	0.10	0.12	
	Durgambha layout 1st main 1st road(LHS)									
	0.00	13.00	2	13.00	0.15	0.15	0.15	0.10	0.39	
	Durgambha layout 1st main road(RHS)									
	0.00	30.00	2	30.00	0.15	0.15	0.15	0.10	0.90	
	30.00	56.60	2	26.60	0.15	0.15	0.15	0.10	0.80	
	66.00	93.00	2	27.00	0.15	0.15	0.15	0.10	0.81	
	175.50	184.80	2	9.30	0.15	0.15	0.15	0.10	0.28	
	193.80	210.80	2	17.00	0.15	0.15	0.15	0.10	0.51	
	Durgambha layout 1st main road(LHS)									
	0.00	21.40	2	21.40	0.15	0.15	0.15	0.10	0.64	
	21.40	46.00	2	24.60	0.15	0.15	0.15	0.10	0.74	
	54.30	72.10	2	17.80	0.15	0.15	0.15	0.10	0.53	
	137.10	167.10	2	30.00	0.15	0.15	0.15	0.10	0.90	
	174.10	204.10	2	30.00	0.15	0.15	0.15	0.10	0.90	
	204.10	217.64	2	13.54	0.15	0.15	0.15	0.10	0.41	

23.85

Scanned by CamScanner

SI NO	CHAINAGE		NO	L	B	Bl	Avg B	D	QTY	REMARKS
	Land Mark			(m)	(m)	(m)	(m)	(m)		
	For SSM Culverts coping									
	Durgambha layout 3rd main road(LHS)									
	29.00	37.20	2	8.20	0.45	0.45	0.45	0.15	1.11	
	Chamundeshwari layout 1st cross									
	0.00	7.70	2	7.70	0.45	0.45	0.45	0.15	1.04	
	For SSM Culverts vent									
	Durgambha layout 3rd main road(LHS)									
	29.00	37.20	1	8.20	0.60	0.60	0.60	0.20	0.98	
	Chamundeshwari layout 1st cross									
	0.00	7.70	1	7.70	0.60	0.60	0.60	0.20	0.92	
								Total Qty Work Done	48.15	Cum
								Qty Payable in this bill	48.15	Cum
								Qty Paid in 1st Bill	219.21	Cum
								Total Qty	267.37	Cum
								Qty Payable in 2nd Bill	48.15	Cum

Contractor Representative

Asst Engineer

23/2/24

NWZEN CONSULTANT Bangalore

Consultant Representative

23/2/24

Asst.Executive Engineer

ಸಹಾಯಕ ಕಾರ್ಯನಿರ್ವಾಹಕ ಅಭಿಯಂತರರು
ದಕ್ಷಿಣ ವಲಯ ಉಪ ವಿಭಾಗ
ಬಿ.ಬಿ.ಎಂ.ಪಿ. ಬೆಂಗಳೂರು-24

14

Scanned by CamScanner

930 cmts

BRUHAT BANGALORE MAHANAGARA PALIKE

Name of Work: Improvements to Roads and Drains at Bhagath Enclave, Kalidasa layout, Chamundeshwari nagara, Babanagar, Srirampura, MCECHS Layout, Palanahalli and Surrounding areas in Ward No.05

Measurement Sheet

Second and Final Bill

Item No: 9

Item Name: KSRB 5-14: providing and constructing load bearing wall with solid concrete blocks of size 400mm*150mm*200mm having block density not lessthan 1800 kg/m3 and having a minimum average compressive strength 4.00N/mm2 confirming to IS 2185(part) : 2005 and constructed with CM 1:4 , as per IS 2572:2005 including cost of materials , labour charges , scaffolding, curing, complete as per specifications. KBS

Premeasurement recorded on:

SLNO	CHAINAGE Land Mark		NO	L (m)	B (m)	B1 (m)	Avg B (m)	D (m)	QTY	REMARKS
	Durgambha layout 3rd main road(LHS)									
	37.20	63.20	2	26.00				0.54	28.08	
	Durgambha layout 2nd main road(RHS)									
	26.00	53.00	2	27.00				0.40	21.60	
	62.40	92.40	2	30.00				0.40	24.00	
	92.40	99.00	2	6.60				0.40	5.28	
	116.90	125.90	2	9.00				0.40	7.20	
	125.90	133.30	2	7.40				0.40	5.92	
	Durgambha layout 2nd main road(LHS)									
	0.00	30.00	2	30.00				0.40	24.00	
	30.00	36.00	2	6.00				0.40	4.80	
	45.00	75.00	2	30.00				0.40	24.00	
	75.00	82.10	2	7.10				0.40	5.68	
	90.70	108.40	2	17.70				0.40	14.16	
	108.40	117.70	2	9.30				0.40	7.44	
	Durgambha layout 1st main 1st road(RHS)									
	0.00	30.00	2	30.00				0.40	24.00	
	30.00	33.90	2	3.90				0.40	3.12	
	Durgambha layout 1st main 1st road(LHS)									
	0.00	13.00	2	13.00				0.40	10.40	
	Durgambha layout 1st main road(RHS)									
	0.00	30.00	2	30.00				0.40	24.00	
	30.00	56.60	2	26.60				0.40	21.28	
	66.00	93.00	2	27.00				0.40	21.60	
	175.50	184.80	2	9.30				0.40	7.44	
	193.80	210.80	2	17.00				0.40	13.60	
	Durgambha layout 1st main road(LHS)									
	0.00	21.40	2	21.40				0.40	17.12	
	21.40	46.00	2	24.60				0.40	19.68	
	54.30	72.10	2	17.80				0.40	14.24	
	137.10	167.10	2	30.00				0.40	24.00	
	174.10	204.10	2	30.00				0.40	24.00	
	204.10	217.64	2	13.54				0.40	10.83	
								Total Qty Work Done	**407.47**	**Sqm**
								Qty Payable in this bill	**407.47**	**Sqm**
								Qty Paid in 1st Bill	**1947.88**	**Sqm**
								Total Qty	**2355.35**	**Sqm**
								Qty Payable in 2nd Bill	**407.47**	**Sqm**

24/1/24

24/1/24

Contractor Representative

Asst. Engineer 24/1/24

NWZEN CONSULTANT Bangalore

Consultant Representative

Asst. Executive Engineer

15

Scanned by CamScanner

BRUHAT BANGALORE MAHANAGARA PALIKE

Name of Work: Improvements to Roads and Drains at Bhagath Enclave, Kalidasa layout, Chamundeshwari nagara, Babanagar, Srirampura, MCECHS Layout, Palanahalli and Surrounding areas in Ward No.05

Measurement Sheet

Second and Final Bill

Item No: 12

KSRRB M300-14: Excavation for roadwork in soil with hydralic excavation of 0.9 cum bucket capacity including cutting and laoding in tippers,trimming bottom and side slopes , in accordance with requiement of lines , grades and cross section , and

Premeasurement recorded on:

SLNO	CHAINAGE Land Mark		NO	L (m)	B (m)	B1 (m)	Avg B (m)	D (m)	QTY	REMARKS
	Babanagar 4th main road									
	0.00	30.00	1	30.00	4.90	5.20	5.05	0.350	53.03	
	30.00	60.00	1	30.00	5.20	5.80	5.50	0.350	57.75	
	60.00	67.30	1	7.30	5.80	5.50	5.65	0.350	14.44	
	67.30	73.30	1		6.00	6.00				
	73.30	103.30	1	30.00	6.00	5.90	5.95	0.350	62.48	
	103.30	133.30	1	30.00	5.90	6.20	6.05	0.350	63.53	
	133.30	161.60	1	28.30	6.20	5.90	6.05	0.350	59.93	
	MCECHS LAYOUT 21st cross									
	0.00	30.00	1	30.00	2.00	2.00	2.00	0.350	21.00	
	30.00	60.00	1	30.00	2.00	2.00	2.00	0.350	21.00	
	60.00	90.00	1	30.00	2.00	2.00	2.00	0.350	21.00	
	90.00	120.00	1	30.00	2.00	2.00	2.00	0.350	21.00	
	120.00	121.00	1	1.00	2.00	2.00	2.00	0.350	0.70	
	MCECHS LAYOUT 21st cross to 25th cross connected									
	0.00	30.00	1	30.00	2.00	2.00	2.00	0.350	21.00	
	30.00	60.00	1	30.00	2.00	2.00	2.00	0.350	21.00	
	60.00	67.00	1	7.00	2.00	2.20	2.10	0.350	5.15	
	MCECHS LAYOUT 20th cross road									
	0.00	30.00	1	30.00	2.00	2.00	2.00	0.350	21.00	
	30.00	60.00	1	30.00	2.00	2.00	2.00	0.350	21.00	
	60.00	90.00	1	30.00	2.00	2.00	2.00	0.350	21.00	
	90.00	120.00	1	30.00	2.00	2.00	2.00	0.350	21.00	
	120.00	139.10	1	19.10	2.00	2.00	2.00	0.350	13.37	
	Chamudeshwari layout 1st main									
	0.00	30.00	1	30.00	2.00	2.20	2.10	0.350	22.05	
	30.00	60.00	1	30.00	2.20	2.20	2.20	0.350	23.10	
	60.00	90.00	1	30.00	2.20	2.00	2.10	0.350	22.05	
	90.00	120.00	1	30.00	2.00	2.10	2.05	0.350	21.53	
	120.00	133.50	1	13.50	2.10	2.00	2.05	0.350	9.69	
	Chamudeshwari layout 2nd main									

638.10

Scanned by CamScanner

SLNO	CHAINAGE Land Mark		NO	L (m)	B (m)	B1 (m)	Avg B (m)	D (m)	QTY	REMARKS
	0.00	30.00	1	30.00	6.60	5.00	5.80	0.350	60.90	
	30.00	60.00	1	30.00	5.00	5.40	5.20	0.350	54.60	
	60.00	90.00	1	30.00	5.40	5.40	5.40	0.350	56.70	
	90.00	120.00	1	30.00	5.40	5.59	5.50	0.350	57.70	
	120.00	134.00	1	14.00	5.59	6.50	6.05	0.350	29.62	
	Chamudeshwari layout 2nd to 3rd main connected									
	0.00	26.00	1	26.00	2.20	2.20	2.20	0.350	20.02	
	Chamudeshwari layout 3rd main									
	0.00	30.00	1	30.00	5.60	5.00	5.30	0.350	55.65	
	30.00	60.00	1	30.00	5.00	4.40	4.70	0.350	49.35	
	60.00	90.00	1	30.00	4.40	4.50	4.45	0.350	46.73	
	90.00	110.00	1	20.00	4.50	4.50	4.50	0.350	31.50	
	110.00	140.00	1	30.00	4.50	4.50	4.50	0.350	47.25	
	140.00	168.50	1	28.50	4.50	5.00	4.75	0.350	47.38	
	168.50	180.90	1	12.40	5.00	5.20	5.10	0.350	22.13	
	Attukal layout 1st cross									
	0.00	30.00	1	30.00	5.80	5.55	5.68	0.300	51.08	
	30.00	38.35	1	8.35	5.55	5.65	5.60	0.300	14.03	
	38.35	68.35	1	30.00	5.65	5.10	5.38	0.300	48.38	
	68.35	98.35	1	30.00	5.10	4.80	4.95	0.300	44.55	
	98.35	119.20	1	20.85	4.80	4.55	4.68	0.300	29.24	
	Attukal layout 2nd cross									
	0.00	30.00	1	30.00	7.04	6.20	6.62	0.350	69.51	
	30.00	60.00	1	30.00	6.20	6.20	6.20	0.350	65.10	
	60.00	90.00	1	30.00	6.20	6.20	6.20	0.300	55.80	
	90.00	110.30	1	20.30	6.20	6.50	6.35	0.350	45.12	
	110.30	116.30	1	6.00	6.50	11.88	9.19	0.350	19.30	
	116.30	146.30	1	30.00	11.88	6.60	9.24	0.350	97.02	
	146.30	155.60	1	9.30	6.60	6.45	6.53	0.350	21.24	
	155.60	163.50	1	7.90	6.45	10.30	8.38	0.350	23.16	
								Total Qty Work Done	**1801.80**	**Cum**
								Qty Payable in this bill	**1801.80**	**Cum**
								Qty Paid in 1st Bill	**5877.13**	**Cum**
								Total Qty	**7678.93**	**Cum**
								Qty Payable in 2nd Bill	**1801.80**	**Cum**

Contractor Representative

Asst Engineer 10/3/24

Consultant Representative

NEKZEN CONSULTANT * Bangalore

Asst.Executive Engineer

17

Scanned by CamScanner

BRUHAT BANGALORE MAHANAGARA PALIKE

Name of Work: Improvements to Roads and Drains at Bhagath Enclave, Kalidasa layout, Chamundeshwari nagara, Babanagar, Srirampura, MCECHS Layout, Palanahalli and Surrounding areas in Ward No.05

Measurement Sheet

Second and Final Bill

Item No: **13**

Item Name: Construction of granular sub-base Grading-V as Sub-base and drainage layer by providing coarse graded crushed stone aggregates of granite/trap/basalt material, mixing in a mechanical mix plant at OMC , Carriage of mixed materials to work site, spreading in uniform layers with motor grader on prepared surface and

Premeasurement recorded on:

SLNO	CHAINAGE Land Mark		NO	L (m)	B (m)	B1 (m)	Avg B (m)	D (m)	QTY	REMARKS
	Babanagar 4th main road									
	0.00	30.00	1	30.00	4.90	5.20	5.05	0.150	22.73	
	30.00	60.00	1	30.00	5.20	5.80	5.50	0.150	24.75	
	60.00	67.30	1	7.30	5.80	5.50	5.65	0.150	6.19	
	67.30	73.30	1		6.00	6.00				cross road
	73.30	103.30	1	30.00	6.00	5.90	5.95	0.150	26.78	
	103.30	133.30	1	30.00	5.90	6.20	6.05	0.150	27.23	
	133.30	161.60	1	28.30	6.20	5.90	6.05	0.150	25.68	
	MCECHS LAYOUT 21st cross									
	0.00	30.00	1	30.00	2.00	2.00	2.00	0.150	9.00	
	30.00	60.00	1	30.00	2.00	2.00	2.00	0.150	9.00	
	60.00	90.00	1	30.00	2.00	2.00	2.00	0.150	9.00	
	90.00	120.00	1	30.00	2.00	2.00	2.00	0.150	9.00	
	120.00	121.00	1	1.00	2.00	2.00	2.00	0.150	0.30	
	MCECHS LAYOUT 21st cross to 25th cross connected									
	0.00	30.00	1	30.00	2.00	2.00	2.00	0.150	9.00	
	30.00	60.00	1	30.00	2.00	2.00	2.00	0.150	9.00	
	60.00	67.00	1	7.00	2.00	2.20	2.10	0.150	2.21	
	MCECHS LAYOUT 20th cross road									
	0.00	30.00	1	30.00	2.00	2.00	2.00	0.150	9.00	
	30.00	60.00	1	30.00	2.00	2.00	2.00	0.150	9.00	
	60.00	90.00	1	30.00	2.00	2.00	2.00	0.150	9.00	
	90.00	120.00	1	30.00	2.00	2.00	2.00	0.150	9.00	
	120.00	139.10	1	19.10	2.00	2.00	2.00	0.150	5.73	
	Chamudeshwari layout 1st main									
	0.00	30.00	1	30.00	2.00	2.20	2.10	0.150	9.45	
	30.00	60.00	1	30.00	2.20	2.20	2.20	0.150	9.90	
	60.00	90.00	1	30.00	2.20	2.00	2.10	0.150	9.45	
	90.00	120.00	1	30.00	2.00	2.10	2.05	0.150	9.23	
	120.00	133.50	1	13.50	2.10	2.00	2.05	0.150	4.15	
	Chamudeshwari layout 2nd main									
	0.00	30.00	1	30.00	6.60	5.00	5.80	0.150	26.10	
	30.00	60.00	1	30.00	5.00	5.40	5.20	0.150	23.40	

323.28

22/3/24

22/3/2024

22/3/24

Scanned by CamScanner

SLNO	CHAINAGE Land Mark		NO	L (m)	B (m)	B1 (m)	Avg B (m)	D (m)	QTY	REMARKS
	60.00	90.00	1	30.00	5.40	5.40	5.40	0.150	24.30	
	90.00	120.00	1	30.00	5.40	5.59	5.50	0.150	24.73	
	120.00	134.00	1	14.00	5.59	6.50	6.05	0.150	12.69	
	Chamudeshwari layout 2nd to 3rd main connected									
	0.00	26.00	1	26.00	2.20	2.20	2.20	0.150	8.58	
	Attukal layout 1st cross									
	0.00	30.00	1	30.00	5.80	5.55	5.68	0.150	25.54	
	30.00	38.35	1	8.35	5.55	5.65	5.60	0.150	7.01	
	38.35	68.35	1	30.00	5.65	5.10	5.38	0.150	24.19	
	68.35	98.35	1	30.00	5.10	4.80	4.95	0.150	22.28	
	98.35	119.20	1	20.85	4.80	4.55	4.68	0.150	14.62	
	Attukal layout 2nd cross									
	0.00	30.00	1	30.00	7.04	6.20	6.62	0.150	29.79	
	30.00	60.00	1	30.00	6.20	6.20	6.20	0.150	27.90	
	60.00	90.00	1	30.00	6.20	6.20	6.20	0.150	27.90	
	90.00	110.30	1	20.30	6.20	6.50	6.35	0.150	19.34	
	110.30	116.30	1	6.00	6.50	11.88	9.19	0.150	8.27	
	116.30	146.30	1	30.00	11.88	6.60	9.24	0.150	41.58	
	146.30	155.60	1	9.30	6.60	6.45	6.53	0.150	9.10	
	155.60	163.50	1	7.90	6.45	10.30	8.38	0.150	9.92	
	1st bill QTY carry over to 2nd bill									
	Total Qty		Qty payed in first bill				Qty Limitted		164.13	
	2878.59		**2714.46**							
	Babanagar 1st cross road									
	0.00	30.00	-1	30.00	4.50	4.10	4.30	0.15	-19.35	
	30.00	60.00	-1	30.00	4.10	3.50	3.80	0.15	-17.10	
	60.00	90.00	-1	30.00	3.50	3.80	3.65	0.15	-16.43	
	90.00	120.00	-1	30.00	3.80	3.90	3.85	0.15	-17.33	
	120.00	150.00	-1	30.00	3.90	3.80	3.85	0.15	-17.33	
	150.00	164.90	-1	14.90	3.80	4.20	4.00	0.15	-8.94	
								Total Qty Work Done	728.66	Cum
								Qty Payable in this bill	728.66	Cum
								Qty Paid in 1st Bill	2714.46	Cum
								Total Qty	3443.12	Cum
								Qty Payable in 2nd Bill	728.66	Cum
								Qty upto 125%	678.62	Cum
								Qty Above 125%	50.05	Cum

Contractor Representative

Asst. Engineer

Consultant Representative

Asst. Executive Engineer

Scanned by CamScanner

BRUHAT BANGALORE MAHANAGARA PALIKE

Name of Work: Improvements to Roads and Drains at Bhagath Enclave, Kalidasa layout, Chamundeshwari nagara, Babanagar, Srirampura, MCECHS Layout, Palanahalli and Surrounding areas in Ward No.05

Measurement Sheet

Second and Final Bill

Item No	14	
Item Name	KSRRB M400-17 Providing, laying, spreading and compacting crushed stone aggregates of granite / trap / basalt to wet mix macadam specifications including pre mixing the material with water at OMC, in mechanical mix plant carriage of mixed materials by tipper to site, laying in uniform layers with paver in sub-base/base course on well prepared surface and compacting with vibratory roller to achieve the desired density complete as per specifications with all lead and lift and as per direction of Engineer In-charge	

Premeasurement recorded on

SLNO	CHAINAGE Land Mark		NO	L (m)	B (m)	BI (m)	Avg B (m)	D (m)	QTY	REMARKS
	Babanagar 4th main road									
	0.00	30.00	1	30.00	4.90	5.20	5.05	0.225	34.00	
	30.00	60.00	1	30.00	5.20	5.80	5.50	0.225	37.13	
	60.00	67.30	1	7.30	5.80	5.50	5.65	0.225	9.28	
	67.30	73.30	1		6.00	6.00				cross road
	73.30	103.30	1	30.00	6.00	5.90	5.95	0.225	40.16	
	103.30	133.30	1	30.00	5.90	6.20	6.05	0.225	40.84	
	133.30	161.60	1	28.30	6.20	5.90	6.05	0.225	38.52	
	MCECHS LAYOUT 21st cross									
	0.00	30.00	1	30.00	2.10	2.00	2.05	0.225	13.84	
	30.00	60.00	1	30.00	2.00	2.00	2.00	0.225	13.50	
	60.00	90.00	1	30.00	2.00	2.00	2.00	0.225	13.50	
	90.00	120.00	1	30.00	2.00	2.00	2.00	0.225	13.50	
	120.00	121.00	1	1.00	2.00	2.00	2.00	0.225	0.45	
	MCECHS LAYOUT 21st cross to 25th cross connected									
	0.00	30.00	1	30.00	2.00	2.00	2.00	0.225	13.50	
	30.00	60.00	1	30.00	2.00	2.00	2.00	0.225	13.50	
	60.00	67.00	1	7.00	2.00	2.20	2.10	0.225	3.31	
	MCECHS LAYOUT 20th cross road									
	0.00	30.00	1	30.00	2.00	2.00	2.00	0.225	13.50	
	30.00	60.00	1	30.00	2.00	2.00	2.00	0.225	13.50	
	60.00	90.00	1	30.00	2.00	2.00	2.00	0.225	13.50	
	90.00	120.00	1	30.00	2.00	2.00	2.00	0.225	13.50	
	120.00	139.10	1	19.10	2.00	2.00	2.00	0.225	8.60	
	Chamudeshwari layout 1st main									
	0.00	30.00	1	30.00	2.00	2.20	2.10	0.225	14.18	
	30.00	60.00	1	30.00	2.20	2.20	2.20	0.225	14.85	
	60.00	90.00	1	30.00	2.20	2.00	2.10	0.225	14.18	
	90.00	120.00	1	30.00	2.00	2.10	2.05	0.225	13.84	
	120.00	133.50	1	13.50	2.10	2.00	2.05	0.225	6.23	
	Chamudeshwari layout 2nd main									
	0.00	30.00	1	30.00	6.60	5.00	5.80	0.225	39.15	
	30.00	60.00	1	30.00	5.00	5.40	5.20	0.225	35.10	
	60.00	90.00	1	30.00	5.40	5.40	5.40	0.225	36.45	

591.67

Scanned by CamScanner

SLNO	CHAINAGE		NO	L	B	B1	Avg B	D	QTY	REMARKS
	Land Mark			(m)	(m)	(m)	(m)	(m)		
	90.00	120.00	1	30.00	8.40	8.50	8.50	0.225	37.09	
	120.00	134.00	1	14.00	8.50	8.50	8.05	0.225	19.04	
	Chamundeshwari layout 2nd to 3rd main connected									
	0.00	20.00	1	20.00	2.20	2.20	2.20	0.225	12.87	
	Attukal layout 1st cross									
	0.00	30.00	1	30.00	8.80	8.55	8.68	0.225	38.31	
	30.00	38.35	1	8.35	8.55	8.65	8.60	0.225	10.52	
	38.35	68.35	1	30.00	8.65	8.10	8.38	0.225	36.28	
	68.35	98.35	1	30.00	8.10	4.80	4.95	0.225	33.41	
	98.35	119.20	1	20.85	4.80	4.55	4.68	0.225	21.93	
	Attukal layout 2nd cross									
	0.00	30.00	1	30.00	7.04	6.20	6.62	0.225	44.69	
	30.00	60.00	1	30.00	6.20	6.20	6.20	0.225	41.85	
	60.00	90.00	1	30.00	6.20	6.20	6.20	0.225	41.85	
	90.00	110.30	1	20.30	6.20	6.50	6.35	0.225	29.00	
	110.30	116.30	1	6.00	6.50	11.85	9.19	0.225	12.41	
	116.30	146.30	1	30.00	11.85	6.60	9.24	0.225	62.37	
	146.30	155.60	1	9.30	6.60	6.45	6.53	0.225	13.65	
	155.60	163.50	1	7.90	6.45	10.30	8.38	0.225	14.89	
	1st bill QTY carry over to 2nd bill									
	Total Qty		Qty payed in first bill							
	4317.89		4071.69				Qty Limitted		246.20	
	Babanagar 1st cross road									
	0.00	30.00	-1	30.00	4.50	4.10	4.30	0.225	-29.03	
	30.00	60.00	-1	30.00	4.10	3.50	3.80	0.225	-25.65	
	60.00	90.00	-1	30.00	3.50	3.80	3.65	0.225	-24.64	
	90.00	120.00	-1	30.00	3.80	3.90	3.85	0.225	-25.99	
	120.00	150.00	-1	30.00	3.90	3.80	3.85	0.225	-25.99	
	150.00	164.90	-1	14.90	3.80	4.20	4.00	0.225	-13.41	
								Total Qty Work Done	1093.33	Cum
								Qty Payable in this bill	1093.33	Cum
								Qty Paid in 1st Bill	4071.69	Cum
								Total Qty	5165.02	Cum
								Qty Payable in 2nd Bill	1093.33	Cum
								Qty upto 125%	1017.92	Cum
								Qty Above 125%	75.41	Cum

Contractor Representative

Consultant Representative

Asst Engineer

Asst Executive Engineer

Scanned by CamScanner

BRUHAT BANGALORE MAHANAGARA PALIKE

Name of Work : Improvements to Roads and Drains at Bhagath Enclave, Kalidasa layout, Channudeshwari nagara, Hubanagar, Srirampura, MCC 'B' Block Layout, Palanahalli and Surrounding areas in Ward No.05

Measurement Sheet

Second and Final Bill

Item No	15
Item Name	KSRRB M500-6 Providing and applying primer coat with S.S. bitumen emulsion on prepared surface of granular base such as WMM including cleaning of road surface and spraying primer at the rate of 0.60 kg/sqm using mechanical means complete as per specifications with all lead and lift and as per the direction of Engineer in charge

Premeasurement recorded on

SLNO	CHAINAGE		NO	L	B	BI	Avg B	D	QTY	REMARKS
	Land Mark			(m)	(m)	(m)	(m)	(m)		
	Kalidasa 2nd Cross Road									
	0.00	30.00	1	30.00	7.30	7.40	7.35		220.50	
	30.00	60.00	1	30.00	7.40	7.30	7.35		220.50	
	60.00	90.00	1	30.00	7.30	7.50	7.40		222.00	
	90.00	120.00	1	30.00	7.50	7.00	7.25		217.50	
	120.00	122.80	1	2.80	7.00	7.00	7.00		19.60	
	Kalidasa 1st Cross Road									
	0.00	30.00	1	30.00	7.20	7.10	7.15		214.50	
	30.00	60.00	1	30.00	7.10	7.50	7.30		219.00	
	60.00	90.00	1	30.00	7.50	7.50	7.50		225.00	
	90.00	120.00	1	30.00	7.50	8.20	7.85		235.50	
	120.00	123.00	1	3.00	7.50	8.20	7.85		23.55	
	Bagath Enclave 1st Cross Road									
	0.00	30.00	1	30.00	7.00	6.80	6.90		207.00	
	30.00	60.00	1	30.00	6.80	6.60	6.70		201.00	
	60.00	86.00	1	26.00	6.60	6.50	6.55		170.30	
	Srirampura 60ft Road									
	0.00	30.00	1	30.00	11.00	9.00	10.00		300.00	
	30.00	60.00	1	30.00	9.00	8.00	8.50		255.00	
	60.00	90.00	1	30.00	8.00	9.00	8.50		255.00	
	90.00	113.00	1	23.00	9.00	9.60	9.30		213.90	
	113.00	126.00	1	13.00	9.60	10.30	9.95		129.35	
	126.00	140.00	1	14.00	6.20	6.30	6.25		87.50	
	140.00	170.00	1	30.00	6.30	6.40	6.35		190.50	
	170.00	200.00	1	30.00	6.40	6.00	6.20		186.00	
	200.00	230.00	1	30.00	6.00	6.00	6.00		180.00	
	230.00	260.00	1	30.00	6.00	9.90	7.95		238.50	
	260.00	272.00	1	12.00	9.90	10.40	10.15		121.80	
	272.00	290.00	1	18.00	10.40	10.10	10.25		184.50	
	290.00	320.00	1	30.00	10.10	10.00	10.05		301.50	
	320.00	350.00	1	30.00	10.00	10.30	10.15		304.50	
	350.00	380.00	1	30.00	10.30	10.90	10.60		318.00	
	380.00	410.00	1	30.00	10.90	9.20	10.05		301.50	

5963.50

Scanned by CamScanner

SLNO	CHAINAGE Land Mark		NO	L (m)	B (m)	B1 (m)	Avg B (m)	D (m)	QTY	REMARKS
	410.00	440.00	1	30.00	9.20	11.00	10.10		303.00	
	440.00	470.00	1	30.00	11.00	9.50	10.25		307.50	
	470.00	500.00	1	30.00	9.50	9.70	9.60		288.00	
	500.00	530.00	1	30.00	9.70	10.00	9.85		295.50	
	530.00	560.00	1	30.00	10.00	10.40	10.20		306.00	
	560.00	590.00	1	30.00	10.40	10.40	10.40		312.00	
	590.00	620.00	1	30.00	10.40	11.50	10.95		328.50	
	620.00	650.00	1	30.00	11.50	10.00	10.75		322.50	
	650.00	680.00	1	30.00	10.00	10.30	10.15		304.50	
	680.00	710.00	1	30.00	10.30	11.30	10.80		324.00	
	710.00	740.00	1	30.00	11.30	10.00	10.65		319.50	
	740.00	770.00	1	30.00	10.00	9.30	9.65		289.50	
	770.00	800.00	1	30.00	9.30	9.70	9.50		285.00	
	800.00	830.00	1	30.00	9.70	9.70	9.70		291.00	
	830.00	860.00	1	30.00	9.70	9.70	9.70		291.00	
	860.00	898.00	1	38.00	9.70	10.10	9.90		376.20	
	cross road 1 MCECHS Layout									
	0.00	30.00	1	30.00	8.80	8.50	8.65		259.50	
	30.00	60.00	1	30.00	8.50	7.80	8.15		244.50	
	60.00	68.00	1	8.00	8.50	7.80	8.15		65.20	
	cross road 2 MCECHS Layout									
	0.00	30.00	1	30.00	14.60	8.00	11.30		339.00	
	30.00	60.00	1	30.00	8.00	8.20	8.10		243.00	
	60.00	90.00	1	30.00	8.20	8.40	8.30		249.00	
	90.00	110.00	1	20.00	8.40	9.20	8.80		176.00	
	9th cross road MCECHS Layout (Right side)									
	0.00	30.00	1	30.00	5.90	5.20	5.55		166.50	
	30.00	60.00	1	30.00	5.20	5.50	5.35		160.50	
	60.00	89.40	1	29.40	5.50	5.50	5.50		161.70	
	9th cross road MCECHS Layout (Left side)									
	0.00	30.00	1	30.00	6.40	5.90	6.15		184.50	
	30.00	60.00	1	30.00	5.90	6.00	5.95		178.50	
	60.00	90.00	1	30.00	6.00	6.60	6.30		189.00	
	90.00	102.00	1	12.00	6.60	6.30	6.45		77.40	
	Babanagar 2nd cross road									
	0.00	30.00	1	30.00	6.00	5.80	5.90		177.00	
	30.00	60.00	1	30.00	5.80	5.80	5.80		174.00	
	60.00	73.00	1	13.00	5.80	5.00	5.40		70.20	
	Babanagar 3rd cross road									
	0.00	30.00	1	30.00	4.50	4.70	4.60		138.00	
	30.00	36.30	1	6.30	4.70	4.70	4.70		29.61	
	Babanagar 2nd main road									
	0.00	30.00	1	30.00	5.90	5.90	5.90		177.00	
	30.00	60.00	1	30.00	5.90	5.95	5.93		177.75	
	60.00	67.90	1	7.90	5.95	6.00	5.98		47.20	

8628.36

Scanned by CamScanner

SLNO	CHAINAGE		NO	L	B	B1	Avg B	D	QTY	REMARKS
	Land Mark			(m)	(m)	(m)	(m)	(m)		
	67.90	74.90	1		6.00	5.90				cross road
	74.90	104.90	1	30.00	5.90	5.80	5.85		175.50	
	104.90	134.90	1	30.00	5.80	5.50	5.65		169.50	
	134.90	163.80	1	28.90	5.50	5.45	5.48		158.23	
	Babanagar 3rd main road									
	0.00	30.00	1	30.00	5.20	5.90	5.55		166.50	
	30.00	60.00	1	30.00	5.90	5.50	5.70		171.00	
	60.00	87.60	1	27.60	5.50	6.00	5.75		158.70	
	87.60	96.60	1		6.00	6.50				cross road
	96.60	126.60	1	30.00	6.50	5.60	6.05		181.50	
	126.60	156.60	1	30.00	5.60	5.10	5.35		160.50	
	156.60	164.30	1	7.70	5.10	5.10	5.10		39.27	
	Babanagar 4th main road									
	0.00	30.00	1	30.00	4.90	5.20	5.05		151.50	
	30.00	60.00	1	30.00	5.20	5.80	5.50		165.00	
	60.00	67.30	1	7.30	5.80	5.50	5.65		41.25	
	67.30	73.30	1	6.00	6.00	6.00	6.00			cross road
	73.30	103.30	1	30.00	6.00	5.90	5.95		178.50	
	103.30	133.30	1	30.00	5.90	6.20	6.05		181.50	
	133.30	161.60	1	28.30	6.20	5.90	6.05		171.22	
	MCECHS LAYOUT 21st cross									
	0.00	30.00	1	30.00	2.10	2.00	2.05		61.50	
	30.00	60.00	1	30.00	2.00	2.00	2.00		60.00	
	60.00	90.00	1	30.00	2.00	2.00	2.00		60.00	
	90.00	120.00	1	30.00	2.00	2.00	2.00		60.00	
	120.00	121.00	1	1.00	2.00	2.00	2.00		2.00	
	MCECHS LAYOUT 21st cross to 25th cross connected									
	0.00	30.00	1	30.00	2.00	2.00	2.00		60.00	
	30.00	60.00	1	30.00	2.00	2.00	2.00		60.00	
	60.00	67.00	1	7.00	2.00	2.20	2.10		14.70	
	MCECHS LAYOUT 20th cross road									
	0.00	30.00	1	30.00	2.00	2.00	2.00		60.00	
	30.00	60.00	1	30.00	2.00	2.00	2.00		60.00	
	60.00	90.00	1	30.00	2.00	2.00	2.00		60.00	
	90.00	120.00	1	30.00	2.00	2.00	2.00		60.00	
	120.00	139.10	1	19.10	2.00	2.00	2.00		38.20	
	Chamudeshwari layout 1st main									
	0.00	30.00	1	30.00	2.00	2.20	2.10		63.00	
	30.00	60.00	1	30.00	2.20	2.20	2.20		66.00	
	60.00	90.00	1	30.00	2.20	2.00	2.10		63.00	
	90.00	120.00	1	30.00	2.00	2.10	2.05		61.50	

3159.56

Scanned by CamScanner

SLNO	CHAINAGE Land Mark		NO	L (m)	B (m)	B1 (m)	Avg B (m)	D (m)	QTY	REMARKS
	120.00	133.50	1	13.50	2.10	2.00	2.05		27.68	
	Chamudeshwari layout 2nd main									
	0.00	30.00	1	30.00	6.60	5.00	5.80		174.00	
	30.00	60.00	1	30.00	5.00	5.40	5.20		156.00	
	60.00	90.00	1	30.00	5.40	5.40	5.40		162.00	
	90.00	120.00	1	30.00	5.40	5.59	5.50		164.85	
	120.00	134.00	1	14.00	5.59	6.50	6.05		84.63	
	Chamudeshwari layout 2nd to 3rd main connected									
	0.00	26.00	1	26.00	2.20	2.20	2.20		57.20	
	Attukal layout 1st cross									
	0.00	30.00	1	30.00	5.80	5.55	5.68		170.25	
	30.00	38.35	1	8.35	5.55	5.65	5.60		46.76	
	38.35	68.35	1	30.00	5.65	5.10	5.38		161.25	
	68.35	98.35	1	30.00	5.10	4.80	4.95		148.50	
	98.35	119.20	1	20.85	4.80	4.55	4.68		97.47	
	Attukal layout 2nd cross									
	0.00	30.00	1	30.00	7.04	6.20	6.62		198.60	
	30.00	60.00	1	30.00	6.20	6.20	6.20		186.00	
	60.00	90.00	1	30.00	6.20	6.20	6.20		186.00	
	90.00	110.30	1	20.30	6.20	6.50	6.35		128.91	
	110.30	116.30	1	6.00	6.50	11.88	9.19		55.14	
	116.30	146.30	1	30.00	11.88	6.60	9.24		277.20	
	146.30	155.60	1	9.30	6.60	6.45	6.53		60.68	
	155.60	163.50	1	7.90	6.45	10.30	8.38		66.16	2609.08
								Total Qty Work Done	**20381.10**	**Sqm**
								Qty Payable in this bill	**20381.10**	**Sqm**
								Qty Paid in 1st Bill	**2571.66**	**Sqm**
								Total Qty	**22952.76**	**Sqm**
								Qty Payable in 2nd Bill	**20381.10**	**Sqm**

Contractor Representative

Asst. Engineer

22/6/24

NEWZEN CONSULTANT Bangalore

Consultant Representative

22/6/24

Asst.Executive Engineer

25

Scanned by CamScanner

BRUHAT BANGALORE MAHANAGARA PALIKE

Name of Work: Improvements to Roads and Drains at Bhagath Enclave, Kalidasa layout, Chamundeshwari nagara, Babanagar, Srirampura, MCI CHS Layout, Palanahalli and Surrounding areas in Ward No 05

Measurement Sheet

Second and Final Bill

Item No: 16

Item Name: KSRRB 500-2 : Cleaning the existing black topped surfce with brooms, soft brushes and finally dusting with old gunny bags and /or compressed air to receive bituminous treatment including cost of material, labour, HOM curing, complete as per specificatioons.(P.No158.1, I.No-21.12,KPWD SR2018-19)

Premeasurement recorded on:

SLNO	CHAINAGE Land Mark		NO	L (m)	B (m)	BI (m)	Avg B (m)	D (m)	QTY	REMARKS
	Kalidasa 2nd Cross Road									
	0.00	30.00	1	30.00	7.30	7.40	7.35		220.50	
	30.00	60.00	1	30.00	7.40	7.30	7.35		220.50	
	60.00	90.00	1	30.00	7.30	7.50	7.40		222.00	
	90.00	120.00	1	30.00	7.50	7.00	7.25		217.50	
	120.00	122.80	1	2.80	7.00	7.00	7.00		19.60	
	Kalidasa 1st Cross Road									
	0.00	30.00	1	30.00	7.20	7.10	7.15		214.50	
	30.00	60.00	1	30.00	7.10	7.50	7.30		219.00	
	60.00	90.00	1	30.00	7.50	7.50	7.50		225.00	
	90.00	120.00	1	30.00	7.50	8.20	7.85		235.50	
	120.00	123.00	1	3.00	7.50	8.20	7.85		23.55	
	Bagath Enclave 1st Cross Road									
	0.00	30.00	1	30.00	7.00	6.80	6.90		207.00	
	30.00	60.00	1	30.00	6.80	6.60	6.70		201.00	
	60.00	86.00	1	26.00	6.60	6.50	6.55		170.30	
	Srirampura 60ft Road									
	0.00	30.00	1	30.00	11.00	9.00	10.00		300.00	
	30.00	60.00	1	30.00	9.00	8.00	8.50		255.00	
	60.00	90.00	1	30.00	8.00	9.00	8.50		255.00	
	90.00	113.00	1	23.00	9.00	9.60	9.30		213.90	
	113.00	126.00	1	13.00	9.60	10.30	9.95		129.35	
	126.00	140.00	1	14.00	6.20	6.30	6.25		87.50	
	140.00	170.00	1	30.00	6.30	6.40	6.35		190.50	
	170.00	200.00	1	30.00	6.40	6.00	6.20		186.00	
	200.00	230.00	1	30.00	6.00	6.00	6.00		180.00	
	230.00	260.00	1	30.00	6.00	9.90	7.95		238.50	
	260.00	272.00	1	12.00	9.90	10.40	10.15		121.80	
	272.00	290.00	1	18.00	10.40	10.10	10.25		184.50	
	290.00	320.00	1	30.00	10.10	10.00	10.05		301.50	
	320.00	350.00	1	30.00	10.00	10.30	10.15		304.50	
	350.00	380.00	1	30.00	10.30	10.90	10.60		318.00	
	380.00	410.00	1	30.00	10.90	9.20	10.05		301.50	
	410.00	440.00	1	30.00	9.20	11.00	10.10		303.00	

CF to DSR 3/6/2021

CF to DSR 4/6/2021

6266.20

Scanned by CamScanner

SLNO	CHAINAGE Land Mark		NO	L (m)	B (m)	B1 (m)	Avg B (m)	D (m)	QTY	REMARKS
	440.00	470.00	1	30.00	11.00	9.50	10.25		307.50	
	470.00	500.00	1	30.00	9.50	9.70	9.60		288.00	
	500.00	530.00	1	30.00	9.70	10.00	9.85		295.50	
	530.00	560.00	1	30.00	10.00	10.40	10.20		306.00	
	560.00	590.00	1	30.00	10.40	10.40	10.40		312.00	
	590.00	620.00	1	30.00	10.40	11.50	10.95		328.50	
	620.00	650.00	1	30.00	11.50	10.00	10.75		322.50	
	650.00	680.00	1	30.00	10.00	10.30	10.15		304.50	
	680.00	710.00	1	30.00	10.30	11.30	10.80		324.00	
	710.00	740.00	1	30.00	11.30	10.00	10.65		319.50	
	740.00	770.00	1	30.00	10.00	9.30	9.65		289.50	
	770.00	800.00	1	30.00	9.30	9.70	9.50		285.00	
	800.00	830.00	1	30.00	9.70	9.70	9.70		291.00	
	830.00	860.00	1	30.00	9.70	9.70	9.70		291.00	
	860.00	898.00	1	38.00	9.70	10.10	9.90		376.20	
	cross road 1 MCECHS Layout									
	0.00	30.00	1	30.00	8.80	8.50	8.65		259.50	
	30.00	60.00	1	30.00	8.50	7.80	8.15		244.50	
	60.00	68.00	1	8.00	8.50	7.80	8.15		65.20	
	cross road 2 MCECHS Layout									
	0.00	30.00	1	30.00	14.60	8.00	11.30		339.00	
	30.00	60.00	1	30.00	8.00	8.20	8.10		243.00	
	60.00	90.00	1	30.00	8.20	8.40	8.30		249.00	
	90.00	110.00	1	20.00	8.40	9.20	8.80		176.00	
	9th cross road MCECHS Layout (Right side)									
	0.00	30.00	1	30.00	5.90	5.20	5.55		166.50	
	30.00	60.00	1	30.00	5.20	5.50	5.35		160.50	
	60.00	89.40	1	29.40	5.50	5.50	5.50		161.70	
	9th cross road MCECHS Layout (Left side)									
	0.00	30.00	1	30.00	6.40	5.90	6.15		184.50	
	30.00	60.00	1	30.00	5.90	6.00	5.95		178.50	
	60.00	90.00	1	30.00	6.00	6.60	6.30		189.00	
	90.00	102.00	1	12.00	6.60	6.30	6.45		77.40	
	Babanagar 2nd cross road									
	0.00	30.00	1	30.00	6.00	5.80	5.90		177.00	
	30.00	60.00	1	30.00	5.80	5.80	5.80		174.00	
	60.00	73.00	1	13.00	5.80	5.00	5.40		70.20	
	Babanagar 3rd cross road									
	0.00	30.00	1	30.00	4.50	4.70	4.60		138.00	
	30.00	36.30	1	6.30	4.70	4.70	4.70		29.61	
	Babanagar 2nd main road									
	0.00	30.00	1	30.00	5.90	5.90	5.90		177.00	
	30.00	60.00	1	30.00	5.90	5.95	5.93		177.75	
	60.00	67.90	1	7.90	5.95	6.00	5.98		47.20	
	67.90	74.90	1	7.00	6.00	5.90				cross road
	74.90	104.90	1	30.00	5.90	5.80	5.85		175.50	

850.26

Scanned by CamScanner

SLNO	CHAINAGE		NO	L	B	B1	Avg B	D	QTY	REMARKS
	Land Mark			(m)	(m)	(m)	(m)	(m)		
	104.90	134.90	1	30.00	5.80	5.50	5.65		169.50	
	134.90	163.80	1	28.90	5.50	5.45	5.48		158.23	
	Babanagar 3rd main road									
	0.00	30.00	1	30.00	5.20	5.90	5.55		166.50	
	30.00	60.00	1	30.00	5.90	5.50	5.70		171.00	
	60.00	87.60	1	27.60	5.50	6.00	5.75		158.70	
	87.60	96.60	1	9.00	6.00	6.50				cross road
	96.60	126.60	1	30.00	6.50	5.60	6.05		181.50	
	126.60	156.60	1	30.00	5.60	5.10	5.35		160.50	
	156.60	164.30	1	7.70	5.10	5.10	5.10		39.27	
	Babanagar 4th main road									
	0.00	30.00	1	30.00	4.90	5.20	5.05		151.50	
	30.00	60.00	1	30.00	5.20	5.80	5.50		165.00	
	60.00	67.30	1	7.30	5.80	5.50	5.65		41.25	
	67.30	73.30	1		6.00	6.00	6.00			cross road
	73.30	103.30	1	30.00	6.00	5.90	5.95		178.50	
	103.30	133.30	1	30.00	5.90	6.20	6.05		181.50	
	133.30	161.60	1	28.30	6.20	5.90	6.05		171.22	
	MCECHS LAYOUT 21st cross									
	0.00	30.00	1	30.00	6.10	5.00	5.55		166.50	
	30.00	60.00	1	30.00	5.00	4.67	4.84		145.05	
	60.00	90.00	1	30.00	4.67	5.00	4.84		145.05	
	90.00	120.00	1	30.00	5.00	6.70	5.85		175.50	
	120.00	121.00	1	1.00	6.70	6.70	6.70		6.70	
	MCECHS LAYOUT 21st cross to 25th cross connected									
	0.00	30.00	1	30.00	5.00	4.30	4.65		139.50	
	30.00	60.00	1	30.00	4.30	5.50	4.90		147.00	
	60.00	67.00	1	7.00	5.50	5.50	5.50		38.50	
	MCECHS LAYOUT 20th cross road									
	0.00	30.00	1	30.00	7.00	6.20	6.60		198.00	
	30.00	60.00	1	30.00	6.20	6.30	6.25		187.50	
	60.00	90.00	1	30.00	6.30	6.70	6.50		195.00	
	90.00	120.00	1	30.00	6.70	6.30	6.50		195.00	
	120.00	139.10	1	19.10	6.30	6.50	6.40		122.24	
	Chamudeshwari layout 1st main									
	0.00	30.00	1	30.00	6.20	7.20	6.70		201.00	
	30.00	60.00	1	30.00	7.20	7.30	7.25		217.50	
	60.00	90.00	1	30.00	7.30	7.40	7.35		220.50	
	90.00	120.00	1	30.00	7.40	7.30	7.35		220.50	
	120.00	133.50	1	13.50	7.30	6.30	6.80		91.80	
	Chamudeshwari layout 2nd main									
	0.00	30.00	1	30.00	6.60	5.00	5.80		174.00	
	30.00	60.00	1	30.00	5.00	5.40	5.20		156.00	
	60.00	90.00	1	30.00	5.40	5.40	5.40		162.00	
	90.00	120.00	1	30.00	5.40	5.59	5.50		164.85	
	120.00	134.00	1	14.00	5.59	6.50	6.05		84.63	

Scanned by CamScanner

SLNO	CHAINAGE		NO	L	B	B1	Avg B	D	QTY	REMARKS
	Land Mark			(m)	(m)	(m)	(m)	(m)		
	Chamudeshwari layout 2nd to 3rd main connected									
	0.00	26.00	1	26.00	7.00	7.40	7.20		187.20	
	Cross road									
	0.00	30.00	1	30.00	6.00	6.00	6.00		180.00	
	30.00	60.00	1	30.00	6.00	6.00	6.00		180.00	
	60.00	90.00	1	30.00	6.00	6.00	6.00		180.00	
	90.00	120.00	1	30.00	6.00	6.00	6.00		180.00	
	120.00	150.00	1	30.00	6.00	6.00	6.00		180.00	
	150.00	180.00	1	30.00	6.00	6.00	6.00	CPC	180.00	
	180.00	210.00	1	30.00	6.00	6.00	6.00		180.00	
	210.00	240.00	1	30.00	6.00	6.00	6.00		180.00	
	240.00	270.00	1	30.00	6.00	6.00	6.00	21/6/24	180.00	
	270.00	285.00	1	15.00	6.00	6.00	6.00		90.00	
	Attukal layout 1st cross									
	0.00	30.00	1	30.00	5.80	5.55	5.68		170.25	
	30.00	38.35	1	8.35	5.55	5.65	5.60		46.76	
	38.35	68.35	1	30.00	5.65	5.10	5.38		161.25	
	68.35	98.35	1	30.00	5.10	4.80	4.95		148.50	
	98.35	119.20	1	20.85	4.80	4.55	4.68		97.47	
	Attukal layout 2nd cross									
	0.00	30.00	1	30.00	7.04	6.20	6.62		198.60	
	30.00	60.00	1	30.00	6.20	6.20	6.20	CPC	186.00	
	60.00	90.00	1	30.00	6.20	6.20	6.20		186.00	
	90.00	110.30	1	20.30	6.20	6.50	6.35	22/6/24	128.91	
	110.30	116.30	1	6.00	6.50	11.88	9.19		55.14	
	116.30	146.30	1	30.00	11.88	6.60	9.24		277.20	
	146.30	155.60	1	9.30	6.60	6.45	6.53		60.68	
	155.60	163.50	1	7.90	6.45	10.30	8.38		66.16	
								Total Qty Work Done	**24096.36**	**Sqm**
								Deducted prime coat area	**20381.10**	**Sqm**
								Qty Payable in this bill	**3715.26**	**Sqm**
								Qty Paid in 1st Bill	**0.00**	**Sqm**
								Total Qty	**3715.26**	**Sqm**
								Qty Payable in 2nd Bill	**3715.26**	**Sqm**

Contractor Representative

NWZEN CONSULTANT Bangalore

Consultant Representative

22/6/24

Asst Engineer

22/6/24

Asst.Executive Engineer

Scanned by CamScanner

BRUHAT BANGALORE MAHANAGARA PALIKE

Name of Work: Improvements to Roads and Drains at Bhagath Enclave, Kalidasa layout, Chamundeshwari nagara, Bubunagar, Srirampura, MCECHS Layout, Palanahalli and Surrounding areas in Ward No.05

Measurement Sheet

Second and Final Bill

Item No: 17

Item Name: KSRRB 500-7 Providing and applying tack coat using 80/100 grade bitumen (VG10) on the prepared black topped surfaces at 2.5 kg per 10sqm, heating bitumen in boiler fitted with spray set (excluding cleaning of road surface) including cost of materials , labour, HOM complete as per specification with all lead and lift and as per the direction of Engineer in-charge.

Premeasurement recorded on:

SLNO	CHAINAGE Land Mark		NO	L (m)	B (m)	B1 (m)	Avg B (m)	D (m)	QTY	REMARKS
	Kalidasa 2nd Cross Road									
	0.00	30.00	1	30.00	7.30	7.40	7.35		220.50	
	30.00	60.00	1	30.00	7.40	7.30	7.35		220.50	
	60.00	90.00	1	30.00	7.30	7.50	7.40		222.00	
	90.00	120.00	1	30.00	7.50	7.00	7.25		217.50	
	120.00	122.80	1	2.80	7.00	7.00	7.00		19.60	
	Kalidasa 1st Cross Road									
	0.00	30.00	1	30.00	7.20	7.10	7.15		214.50	
	30.00	60.00	1	30.00	7.10	7.50	7.30		219.00	
	60.00	90.00	1	30.00	7.50	7.50	7.50		225.00	
	90.00	120.00	1	30.00	7.50	8.20	7.85		235.50	
	120.00	123.00	1	3.00	7.50	8.20	7.85		23.55	
	Bagath Enclave 1st Cross Road									
	0.00	30.00	1	30.00	7.00	6.80	6.90		207.00	
	30.00	60.00	1	30.00	6.80	6.60	6.70		201.00	
	60.00	86.00	1	26.00	6.60	6.50	6.55		170.30	
	Srirampura 60ft Road									
	0.00	30.00	1	30.00	11.00	9.00	10.00		300.00	
	30.00	60.00	1	30.00	9.00	8.00	8.50		255.00	
	60.00	90.00	1	30.00	8.00	9.00	8.50		255.00	
	90.00	113.00	1	23.00	9.00	9.60	9.30		213.90	
	113.00	126.00	1	13.00	9.60	10.30	9.95		129.35	
	126.00	140.00	1	14.00	6.20	6.30	6.25		87.50	
	140.00	170.00	1	30.00	6.30	6.40	6.35		190.50	
	170.00	200.00	1	30.00	6.40	6.00	6.20		186.00	
	200.00	230.00	1	30.00	6.00	6.00	6.00		180.00	
	230.00	260.00	1	30.00	6.00	9.90	7.95		238.50	
	260.00	272.00	1	12.00	9.90	10.40	10.15		121.80	
	272.00	290.00	1	18.00	10.40	10.10	10.25		184.50	
	290.00	320.00	1	30.00	10.10	10.00	10.05		301.50	
	320.00	350.00	1	30.00	10.00	10.30	10.15		304.50	
	350.00	380.00	1	30.00	10.30	10.90	10.60		318.00	
	380.00	410.00	1	30.00	10.90	9.20	10.05		301.50	
	410.00	440.00	1	30.00	9.20	11.00	10.10		303.00	
	440.00	470.00	1	30.00	11.00	9.50	10.25		307.50	

Scanned by CamScanner

SLNO	CHAINAGE Land Mark		NO	L (m)	B (m)	B1 (m)	Avg B (m)	D (m)	QTY	REMARKS
	470.00	500.00	1	30.00	9.50	9.70	9.60		288.00	
	500.00	530.00	1	30.00	9.70	10.00	9.85		295.50	
	530.00	560.00	1	30.00	10.00	10.40	10.20		306.00	
	560.00	590.00	1	30.00	10.40	10.40	10.40		312.00	
	590.00	620.00	1	30.00	10.40	11.50	10.95		328.50	
	620.00	650.00	1	30.00	11.50	10.00	10.75		322.50	
	650.00	680.00	1	30.00	10.00	10.30	10.15		304.50	
	680.00	710.00	1	30.00	10.30	11.30	10.80		324.00	
	710.00	740.00	1	30.00	11.30	10.00	10.65		319.50	
	740.00	770.00	1	30.00	10.00	9.30	9.65		289.50	
	770.00	800.00	1	30.00	9.30	9.70	9.50		285.00	
	800.00	830.00	1	30.00	9.70	9.70	9.70		291.00	
	830.00	860.00	1	30.00	9.70	9.70	9.70		291.00	
	860.00	898.00	1	38.00	9.70	10.10	9.90		376.20	
	cross road 1 MCECHS Layout									
	0.00	30.00	1	30.00	8.80	8.50	8.65		259.50	
	30.00	60.00	1	30.00	8.50	7.80	8.15		244.50	
	60.00	68.00	1	8.00	8.50	7.80	8.15		65.20	
	cross road 2 MCECHS Layout									
	0.00	30.00	1	30.00	14.60	8.00	11.30		339.00	
	30.00	60.00	1	30.00	8.00	8.20	8.10		243.00	
	60.00	90.00	1	30.00	8.20	8.40	8.30		249.00	
	90.00	110.00	1	20.00	8.40	9.20	8.80		176.00	
	9th cross road MCECHS Layout (Right side)									
	0.00	30.00	1	30.00	5.90	5.20	5.55		166.50	
	30.00	60.00	1	30.00	5.20	5.50	5.35		160.50	
	60.00	89.40	1	29.40	5.50	5.50	5.50		161.70	
	9th cross road MCECHS Layout (Left side)									
	0.00	30.00	1	30.00	6.40	5.90	6.15		184.50	
	30.00	60.00	1	30.00	5.90	6.00	5.95		178.50	
	60.00	90.00	1	30.00	6.00	6.60	6.30		189.00	
	90.00	102.00	1	12.00	6.60	6.30	6.45		77.40	
	Babanagar 2nd cross road									
	0.00	30.00	1	30.00	6.00	5.80	5.90		177.00	
	30.00	60.00	1	30.00	5.80	5.80	5.80		174.00	
	60.00	73.00	1	13.00	5.80	5.00	5.40		70.20	
	Babanagar 3rd cross road									
	0.00	30.00	1	30.00	4.50	4.70	4.60		138.00	
	30.00	36.30	1	6.30	4.70	4.70	4.70		29.61	
	Babanagar 2nd main road									
	0.00	30.00	1	30.00	5.90	5.90	5.90		177.00	
	30.00	60.00	1	30.00	5.90	5.95	5.93		177.75	
	60.00	67.90	1	7.90	5.95	6.00	5.98		47.20	
	67.90	74.90	1	7.00	6.00	5.90				cross road
	74.90	104.90	1	30.00	5.90	5.80	5.85		175.50	
	104.90	134.90	1	30.00	5.80	5.50	5.65		169.50	

8362.26

Scanned by CamScanner

SLNO	CHAINAGE Land Mark		NO	L (m)	B (m)	B1 (m)	Avg B (m)	D (m)	QTY	REMARKS
	134.90	163.80	1	28.90	5.50	5.45	5.48		158.23	
	Babanagar 3rd main road									
	0.00	30.00	1	30.00	5.20	5.90	5.55		166.50	
	30.00	60.00	1	30.00	5.90	5.50	5.70		171.00	
	60.00	87.60	1	27.60	5.50	6.00	5.75		158.70	
	87.60	96.60	1	9.00	6.00	6.50				cross road
	96.60	126.60	1	30.00	6.50	5.60	6.05		181.50	
	126.60	156.60	1	30.00	5.60	5.10	5.35		160.50	
	156.60	164.30	1	7.70	5.10	5.10	5.10		39.27	
	Babanagar 4th main road									
	0.00	30.00	1	30.00	4.90	5.20	5.05		151.50	
	30.00	60.00	1	30.00	5.20	5.80	5.50		165.00	
	60.00	67.30	1	7.30	5.80	5.50	5.65		41.25	
	67.30	73.30	1		6.00	6.00	6.00			cross road
	73.30	103.30	1	30.00	6.00	5.90	5.95		178.50	
	103.30	133.30	1	30.00	5.90	6.20	6.05		181.50	
	133.30	161.60	1	28.30	6.20	5.90	6.05		171.22	
	MCECHS LAYOUT 21st cross									
	0.00	30.00	1	30.00	6.10	5.00	5.55		166.50	
	30.00	60.00	1	30.00	5.00	4.67	4.84		145.05	
	60.00	90.00	1	30.00	4.67	5.00	4.84		145.05	
	90.00	120.00	1	30.00	5.00	6.70	5.85		175.50	
	120.00	121.00	1	1.00	6.70	6.70	6.70		6.70	
	MCECHS LAYOUT 21st cross to 25th cross connected									
	0.00	30.00	1	30.00	5.00	4.30	4.65		139.50	
	30.00	60.00	1	30.00	4.30	5.50	4.90		147.00	
	60.00	67.00	1	7.00	5.50	5.50	5.50		38.50	
	MCECHS LAYOUT 20th cross road									
	0.00	30.00	1	30.00	7.00	6.20	6.60		198.00	
	30.00	60.00	1	30.00	6.20	6.30	6.25		187.50	
	60.00	90.00	1	30.00	6.30	6.70	6.50		195.00	
	90.00	120.00	1	30.00	6.70	6.30	6.50		195.00	
	120.00	139.10	1	19.10	6.30	6.50	6.40		122.24	
	Chamudeshwari layout 1st main									
	0.00	30.00	1	30.00	6.20	7.20	6.70		201.00	
	30.00	60.00	1	30.00	7.20	7.30	7.25		217.50	
	60.00	90.00	1	30.00	7.30	7.40	7.35		220.50	
	90.00	120.00	1	30.00	7.40	7.30	7.35		220.50	
	120.00	133.50	1	13.50	7.30	6.30	6.80		91.80	
	Chamudeshwari layout 2nd main									
	0.00	30.00	1	30.00	6.60	5.00	5.80		174.00	
	30.00	60.00	1	30.00	5.00	5.40	5.20		156.00	
	60.00	90.00	1	30.00	5.40	5.40	5.40		162.00	
	90.00	120.00	1	30.00	5.40	5.59	5.50		164.85	

5304.35

Scanned by CamScanner

SLNO	CHAINAGE Land Mark		NO	L (m)	B (m)	B1 (m)	Avg B (m)	D (m)	QTY	REMARKS
	120.00	134.00	1	14.00	5.59	6.50	6.05		84.63	
	Chamudeshwari layout 2nd to 3rd main connected									
	0.00	26.00	1	26.00	7.00	7.40	7.20		187.20	
	Cross road									
	0.00	30.00	1	30.00	6.00	6.00	6.00		180.00	
	30.00	60.00	1	30.00	6.00	6.00	6.00		180.00	
	60.00	90.00	1	30.00	6.00	6.00	6.00		180.00	
	90.00	120.00	1	30.00	6.00	6.00	6.00		180.00	
	120.00	150.00	1	30.00	6.00	6.00	6.00		180.00	
	150.00	180.00	1	30.00	6.00	6.00	6.00		180.00	
	180.00	210.00	1	30.00	6.00	6.00	6.00		180.00	
	210.00	240.00	1	30.00	6.00	6.00	6.00		180.00	
	240.00	270.00	1	30.00	6.00	6.00	6.00		180.00	
	270.00	285.00	1	15.00	6.00	6.00	6.00		90.00	
	Attukal layout 1st cross									
	0.00	30.00	1	30.00	5.80	5.55	5.68		170.25	
	30.00	38.35	1	8.35	5.55	5.65	5.60		46.76	
	38.35	68.35	1	30.00	5.65	5.10	5.38		161.25	
	68.35	98.35	1	30.00	5.10	4.80	4.95		148.50	
	98.35	119.20	1	20.85	4.80	4.55	4.68		97.47	
	Attukal layout 2nd cross									
	0.00	30.00	1	30.00	7.04	6.20	6.62		198.60	
	30.00	60.00	1	30.00	6.20	6.20	6.20		186.00	
	60.00	90.00	1	30.00	6.20	6.20	6.20		186.00	
	90.00	110.30	1	20.30	6.20	6.50	6.35		128.91	
	110.30	116.30	1	6.00	6.50	11.88	9.19		55.14	
	116.30	146.30	1	30.00	11.88	6.60	9.24		277.20	
	146.30	155.60	1	9.30	6.60	6.45	6.53		60.68	
	155.60	163.50	1	7.90	6.45	10.30	8.38		66.16	
								Total Qty Work Done	24096.36	Sqm
								Qty Payable in this bill	24096.36	Sqm
								Qty Paid in 1st Bill	2571.66	Sqm
								Total Qty	26668.02	Sqm
								Qty Payable in 2nd Bill	24096.36	Sqm

Contractor Representative

22/6/21

A.E.E Engineer

NWZEN CONSULTANT Bangalore

Consultant Representative

22/6/21

Asst.Executive Engineer

Scanned by CamScanner

BRUHAT BANGALORE MAHANAGARA PALIKE

Name of Work: Improvements to Roads and Drains at Bhagath Enclave, Kalidasa layout, Chamundeshwari nagara, Babanagar, Srirampura, MCECHS Layout, Palanahalli and Surrounding areas in Ward No.05

Measurement Sheet

Second and Final Bill

Item No: **18**

Item Name: KSRRB M500-17. Providing and laying Dense Graded Bituminous Macadam using crushed aggregates of specified grading, premixed with VG30 grade bituminous binder and, transporting the hot mix to work site, laying to the required grade, level and alignment, rolling with smooth wheeled, vibratory and tandem rollers to achieve the desired compaction in all respects complete as per specifications. clause 505 of MORTH V revisionusing 40/60 TPH capacity H.M.P. with mechanical paver Gr-II (50mm to 70mm) with 4.5% VG-30 bitumen with all lead and lift and as per the

Premeasurement recorded on:

SLNO	CHAINAGE Land Mark		NO	L (m)	B (m)	B1 (m)	Avg B (m)	D (m)	QTY	REMARKS
	Kalidasa 2nd Cross Road									
	0.00	30.00	1	30.00	7.30	7.40	7.35	0.050	11.03	
	30.00	60.00	1	30.00	7.40	7.30	7.35	0.050	11.03	
	60.00	90.00	1	30.00	7.30	7.50	7.40	0.050	11.10	
	90.00	120.00	1	30.00	7.50	7.00	7.25	0.050	10.88	
	120.00	122.80	1	2.80	7.00	7.00	7.00	0.050	0.98	
	Kalidasa 1st Cross Road									
	0.00	30.00	1	30.00	7.20	7.10	7.15	0.050	10.73	
	30.00	60.00	1	30.00	7.10	7.50	7.30	0.050	10.95	
	60.00	90.00	1	30.00	7.50	7.50	7.50	0.050	11.25	
	90.00	120.00	1	30.00	7.50	8.20	7.85	0.050	11.78	
	120.00	123.00	1	3.00	7.50	8.20	7.85	0.050	1.18	
	Bagath Enclave 1st Cross Road									
	0.00	30.00	1	30.00	7.00	6.80	6.90	0.050	10.35	
	30.00	60.00	1	30.00	6.80	6.60	6.70	0.050	10.05	
	60.00	86.00	1	26.00	6.60	6.50	6.55	0.050	8.52	
	Srirampura 60ft Road									
	0.00	30.00	1	30.00	11.00	9.00	10.00	0.050	15.00	
	30.00	60.00	1	30.00	9.00	8.00	8.50	0.050	12.75	
	60.00	90.00	1	30.00	8.00	9.00	8.50	0.050	12.75	
	90.00	113.00	1	23.00	9.00	9.60	9.30	0.050	10.70	
	113.00	126.00	1	13.00	9.60	10.30	9.95	0.050	6.47	
	126.00	140.00	1	14.00	6.20	6.30	6.25	0.050	4.38	
	140.00	170.00	1	30.00	6.30	6.40	6.35	0.050	9.53	
	170.00	200.00	1	30.00	6.40	6.00	6.20	0.050	9.30	
	200.00	230.00	1	30.00	6.00	6.00	6.00	0.050	9.00	
	230.00	260.00	1	30.00	6.00	9.90	7.95	0.050	11.93	
	260.00	272.00	1	12.00	9.90	10.40	10.15	0.050	6.09	
	272.00	290.00	1	18.00	10.40	10.10	10.25	0.050	9.23	
	290.00	320.00	1	30.00	10.10	10.00	10.05	0.050	15.08	
	320.00	350.00	1	30.00	10.00	10.30	10.15	0.050	15.23	

269.80

Scanned by CamScanner

SL NO	CHAINAGE Land Mark		NO	L (m)	B (m)	B1 (m)	Avg B (m)	D (m)	QTY	REMARKS
	350.00	380.00	1	30.00	10.30	10.90	10.60	0.050	15.90	
	380.00	410.00	1	30.00	10.90	9.20	10.05	0.050	15.08	
	410.00	440.00	1	30.00	9.20	11.00	10.10	0.050	15.15	
	440.00	470.00	1	30.00	11.00	9.50	10.25	0.050	15.38	
	470.00	500.00	1	30.00	9.50	9.70	9.60	0.050	14.40	
	500.00	530.00	1	30.00	9.70	10.00	9.85	0.050	14.78	
	530.00	560.00	1	30.00	10.00	10.40	10.20	0.050	15.30	
	560.00	590.00	1	30.00	10.40	10.40	10.40	0.050	15.60	
	590.00	620.00	1	30.00	10.40	11.50	10.95	0.050	16.43	
	620.00	650.00	1	30.00	11.50	10.00	10.75	0.050	16.13	
	650.00	680.00	1	30.00	10.00	10.30	10.15	0.050	15.23	
	680.00	740.00	1	30.00	10.30	11.30	10.80	0.050	16.20	
	740.00	740.00	1	30.00	11.30	10.00	10.65	0.050	15.98	
	740.00	770.00	1	30.00	10.00	9.30	9.65	0.050	14.48	
	770.00	800.00	1	30.00	9.30	9.70	9.50	0.050	14.25	
	800.00	830.00	1	30.00	9.70	9.70	9.70	0.050	14.55	
	830.00	860.00	1	30.00	9.70	9.70	9.70	0.050	14.55	
	860.00	898.00	1	38.00	9.70	10.10	9.90	0.050	18.81	
	cross road 1 MC ECHS Layout									
	0.00	30.00	1	30.00	8.80	8.50	8.65	0.050	12.98	
	30.00	60.00	1	30.00	8.50	7.80	8.15	0.050	12.23	
	60.00	68.00	1	8.00	8.50	7.80	8.15	0.050	3.26	
	cross road 2 MC ECHS Layout									
	0.00	30.00	1	30.00	14.60	8.00	11.30	0.050	16.95	
	30.00	60.00	1	30.00	8.00	8.20	8.10	0.050	12.15	
	60.00	90.00	1	30.00	8.20	8.40	8.30	0.050	12.45	
	90.00	110.00	1	20.00	8.40	9.20	8.80	0.050	8.80	
	9th cross road MC ECHS Layout (Right side)									
	0.00	30.00	1	30.00	5.90	5.20	5.55	0.050	8.33	
	30.00	60.00	1	30.00	5.20	5.50	5.35	0.050	8.03	
	60.00	89.40	1	29.40	5.50	5.50	5.50	0.050	8.09	
	9th cross road MC ECHS Layout (Left side)									
	0.00	30.00	1	30.00	6.40	5.90	6.15	0.050	9.23	
	30.00	60.00	1	30.00	5.90	6.00	5.95	0.050	8.93	
	60.00	90.00	1	30.00	6.00	6.60	6.30	0.050	9.45	
	90.00	102.00	1	12.00	6.60	6.30	6.45	0.050	3.87	
	Babanagar 2nd cross road									
	0.00	30.00	1	30.00	6.00	5.80	5.90	0.050	8.85	
	30.00	60.00	1	30.00	5.80	5.80	5.80	0.050	8.70	
	60.00	73.00	1	13.00	5.80	5.00	5.40	0.050	3.51	
	Babanagar 3rd cross road									
	0.00	30.00	1	30.00	4.50	4.70	4.60	0.050	6.90	
	30.00	36.30	1	6.30	4.70	4.70	4.70	0.050	1.48	
	Babanagar 2nd main road									
	0.00	30.00	1	30.00	5.90	5.90	5.90	0.050	8.85	
	30.00	60.00	1	30.00	5.90	5.95	5.93	0.050	8.89	

660.65

Scanned by CamScanner

SLNO	CHAINAGE Land Mark		NO	L (m)	B (m)	B1 (m)	Avg B (m)	D (m)	QTY	REMARKS
	60.00	67.90	1	7.90	5.95	6.00	5.98	0.050	2.36	
	67.90	74.90	1		6.00	5.90				cross road
	74.90	104.90	1	30.00	5.90	5.80	5.85	0.050	8.78	
	104.90	134.90	1	30.00	5.80	5.50	5.65	0.050	8.48	
	134.90	163.80	1	28.90	5.50	5.45	5.48	0.050	7.91	
	Babanagar 3rd main road									
	0.00	30.00	1	30.00	5.20	5.90	5.55	0.050	8.33	
	30.00	60.00	1	30.00	5.90	5.50	5.70	0.050	8.55	
	60.00	87.60	1	27.60	5.50	6.00	5.75	0.050	7.94	
	87.60	96.60	1		6.00	6.50				cross road
	96.60	126.60	1	30.00	6.50	5.60	6.05	0.050	9.08	
	126.60	156.60	1	30.00	5.60	5.10	5.35	0.050	8.03	
	156.60	164.30	1	7.70	5.10	5.10	5.10	0.050	1.96	
	Babanagar 4th main road									
	0.00	30.00	1	30.00	4.90	5.20	5.05	0.050	7.58	
	30.00	60.00	1	30.00	5.20	5.80	5.50	0.050	8.25	
	60.00	67.30	1	7.30	5.80	5.50	5.65	0.050	2.06	
	67.30	73.30	1	6.00	6.00	6.00	6.00			cross road
	73.30	103.30	1	30.00	6.00	5.90	5.95	0.050		
	103.30	133.30	1	30.00	5.90	6.20	6.05	0.050	9.08	
	133.30	161.60	1	28.30	6.20	5.90	6.05	0.050	8.56	
	MCECHS LAYOUT 21st cross									
	0.00	30.00	1	30.00	2.00	2.00	2.00	0.050	3.00	
	30.00	60.00	1	30.00	2.00	2.00	2.00	0.050	3.00	
	60.00	90.00	1	30.00	2.00	2.00	2.00	0.050	3.00	
	90.00	120.00	1	30.00	2.00	2.00	2.00	0.050	3.00	
	120.00	121.00	1	1.00	2.00	2.00	2.00	0.050	0.10	
	MCECHS LAYOUT 21st cross to 25th cross connected									
	0.00	30.00	1	30.00	2.00	2.00	2.00	0.050	3.00	
	30.00	60.00	1	30.00	2.00	2.00	2.00	0.050	3.00	
	60.00	67.00	1	7.00	2.00	2.20	2.10	0.050	0.74	
	MCECHS LAYOUT 20th cross road									
	0.00	30.00	1	30.00	2.00	2.00	2.00	0.050	3.00	
	30.00	60.00	1	30.00	2.00	2.00	2.00	0.050	3.00	
	60.00	90.00	1	30.00	2.00	2.00	2.00	0.050	3.00	
	90.00	120.00	1	30.00	2.00	2.00	2.00	0.050	3.00	
	120.00	139.10	1	19.10	2.00	2.00	2.00	0.050	1.91	
	Chamudeshwari layout 1st main									
	0.00	30.00	1	30.00	2.00	2.20	2.10	0.050	3.15	
	30.00	60.00	1	30.00	2.20	2.20	2.20	0.050	3.30	
	60.00	90.00	1	30.00	2.20	2.00	2.10	0.050	3.15	
	90.00	120.00	1	30.00	2.00	2.10	2.05	0.050	3.08	

Scanned by CamScanner

SLNO	CHAINAGE		NO	L	B	B1	Avg B	D	QTY	REMARKS
	Land Mark			(m)	(m)	(m)	(m)	(m)		
	120.00	133.50	1	13.50	2.10	2.00	2.05	0.050	1.38	
	Chamudeshwari layout 2nd main									
	0.00	30.00	1	30.00	6.60	5.00	5.80	0.050	8.70	
	30.00	60.00	1	30.00	5.00	5.40	5.20	0.050	7.80	
	60.00	90.00	1	30.00	5.40	5.40	5.40	0.050	8.10	
	90.00	120.00	1	30.00	5.40	5.59	5.50	0.050	8.24	
	120.00	134.00	1	14.00	5.59	6.50	6.05	0.050	4.23	
	Chamudeshwari layout 2nd to 3rd main connected									
	0.00	26.00	1	26.00	2.20	2.20	2.20	0.050	2.86	
	Attukal layout 1st cross									
	0.00	30.00	1	30.00	5.80	5.55	5.68	0.050	8.51	
	30.00	38.35	1	8.35	5.55	5.65	5.60	0.050	2.34	
	38.35	68.35	1	30.00	5.65	5.10	5.38	0.050	8.06	
	68.35	98.35	1	30.00	5.10	4.80	4.95	0.050	7.43	
	98.35	119.20	1	20.85	4.80	4.55	4.68	0.050	4.87	
	Attukal layout 2nd cross									
	0.00	30.00	1	30.00	7.04	6.20	6.62	0.050	9.93	
	30.00	60.00	1	30.00	6.20	6.20	6.20	0.050	9.30	
	60.00	90.00	1	30.00	6.20	6.20	6.20	0.050	9.30	
	90.00	110.30	1	20.30	6.20	6.50	6.35	0.050	6.45	
	110.30	116.30	1	6.00	6.50	11.88	9.19	0.050	2.76	
	116.30	146.30	1	30.00	11.88	6.60	9.24	0.050	13.86	
	146.30	155.60	1	9.30	6.60	6.45	6.53	0.050	3.03	
	155.60	163.50	1	7.90	6.45	10.30	8.38	0.050	3.31	130.46
								Total Qty Work Done	**1018.98**	**Cum**
								Qty Payable in this bill	**1018.98**	**Cum**
								Qty Paid in 1st Bill	**128.58**	**Cum**
								Total Qty	**1147.56**	**Cum**
								Qty Payable in 2nd Bill	**1018.98**	**Cum**

Contractor Representative

Consultant Representative

NEMZEN CONSULTANTS Bangalore

Asst Engineer

Asst.Executive Engineer
ಸಹಾಯಕ ಕಾರ್ಯ ನಿರ್ವಾಹಕ ಅಭಿಯಂತರರು
ಚಾಮುಂಡೇಶ್ವರಿ ಉಪ ವಿಭಾಗ
ಬಿ.ಬಿ.ಎಂ.ಪಿ., ಬೆಂಗಳೂರು-78

Scanned by CamScanner